

RESOLUTION NO. 18-105

**THE BOARD OF COUNTY COMMISSIONERS
OF PUEBLO COUNTY, COLORADO**

**APPROVING THE CHANGE ORDER NO. 1 TO THE AGREEMENT BETWEEN
FRPHI HYDRONICS DBA FLOW RIGHT PLUMBING AND IRRIGATION INC., AND
PUEBLO COUNTY, COLORADO, FOR A WEB BASE BUILDING MANAGEMENT
SYSTEM AT THE JUSTICE PLAZA**

WHEREAS, by Resolution No. 17-302, dated December 18, 2017, this Board approved the Agreement between FRPHI Hydronics dba Flow Right Plumbing and Irrigation, Inc., for the Justice Plaza Web Base Building Management System located at 909 Court Street, Pueblo, Colorado, at a total project cost of \$109,492.37; and

WHEREAS, additional time was needed to receive all the parts from the manufacturer and the Pueblo County Facilities Department recommends a Change Order be entered into with FRPHI, to increase the contract time for an additional ninety (90) days; and

WHEREAS, this Board concurs with said recommendation and desires to enter a Change Order to the Agreement with FRPHI, subject to the appropriation of funds for this expenditure by Pueblo County.


NOW, THEREFORE, BE IT RESOLVED by the Board of County Commissioners of Pueblo County, Colorado, that the Change Order No. 1 to the Agreement between FRPHI Hydronics dba Flow Right Plumbing and Irrigation, Inc., for the Justice Plaza Web Base Building Management System located at 909 Court Street, Pueblo, Colorado, which is incorporated herein by this reference, is hereby approved, and that the Chair of the Board of County Commissioners of Pueblo County, Colorado, is authorized to execute said Change Order on behalf of Pueblo County.

PASSED AND ADOPTED this 18th day of April 2018, in Pueblo County, Colorado.

**THE BOARD OF COUNTY COMMISSIONERS
OF PUEBLO COUNTY, COLORADO**

BY: 
Terry A. Hart, Chair

ATTEST:

BY: 
Gilbert Ortiz, County Clerk