

RESOLUTION NO. 17- 254

**THE BOARD OF COUNTY COMMISSIONERS
OF PUEBLO COUNTY, COLORADO**

**APPROVING THE CHANGE ORDER NO. 3 TO THE AGREEMENT BETWEEN H.W.
HOUSTON CONSTRUCTION, LLC, AND PUEBLO COUNTY, COLORADO, FOR BUILDING
RENOVATIONS AT 405 W. 9th STREET, PUEBLO, COLORADO**

WHEREAS, Pueblo County, acting by and through the Pueblo County Purchasing Department, sought, received, opened, and reviewed original bid proposals for building renovation at 405 West 9th Street, Pueblo, Colorado; and

WHEREAS, by Resolution No. 17-060, dated February 22, 2017, this Board accepted the bid and approved the Agreement between H.W. Houston Construction, LLC, and Pueblo County for building renovation at the newly purchased building located at 405 West 9th Street in the amount of \$1,393,600.00; and

WHEREAS, the Pueblo County Facilities Department recommends a Change Order No. 3 be entered into with H.W. Houston Construction for the building renovations in the amount of \$20,075.00 due to building code requirements and vandalism; and

WHEREAS, this Board concurs with said recommendation and desires to enter into a Change Order to the Agreement with said firm H.W. Houston Construction, LLC, subject to the appropriation of funds for this expenditure by Pueblo County.

NOW, THEREFORE, BE IT RESOLVED by the Board of County Commissioners of Pueblo County, Colorado, that the Change Order No. 3 to the Agreement between H.W. Houston Construction, LLC, and Pueblo County, for building renovations at 405 West 9th Street, the terms and conditions of which are incorporated herein by this reference, is hereby approved and that the Chair of the Board of County Commissioners is authorized to execute said Change Order on behalf of Pueblo County.

PASSED AND ADOPTED this 23rd day of October 2017, in Pueblo County, Colorado.

**THE BOARD OF COUNTY COMMISSIONERS
OF PUEBLO COUNTY, COLORADO**

BY: 

Terry A. Hart, Chair

ATTEST:

BY: 

Gilbert Ortiz, County Clerk