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Acronyms and Abbreviations
1041 Permit

Pueblo County 1041 Permit No. 2008-002

Matrix

1041 Permit Quarterly Reporting Matrix

mgd

million gallons per day

PDC

Pueblo Dam Connection

SDS
Participants

Colorado Springs Utilities, City of Fountain, Security Water District,
and Pueblo West Metropolitan District

Reclamation

Bureau of Reclamation

SDS

Southern Delivery System Project

UWCR

Upper Williams Creek Reservoir

WTP

water treatment plant
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Executive Summary
The Southern Delivery System Project (SDS) is a proposed regional water delivery system
that will serve the City of Colorado Springs (via Colorado Springs Utilities), City of
Fountain, Security Water District, and Pueblo West Metropolitan District (collectively, the
SDS Participants).

Purpose
The purpose of the SDS Pueblo County 1041 Permit Compliance Quarterly Construction
Report for 4th Quarter, Calendar Year 2010, submitted by Colorado Springs Utilities, the SDS
Project Manager, is to provide Pueblo County with a summary of activities related to the
conditions of the Pueblo County 1041 Permit No. 2008-002 (1041 Permit).

Reporting Requirement
The 1041 Permit requires submission of a quarterly report during project construction in
Pueblo County. This report is intended to provide a summary of activities related to the
conditions of the 1041 Permit.

Summary of SDS Construction Activities in Pueblo County
during this Reporting Period
Because this is the first Pueblo County 1041 Permit Quarterly Construction Report
submittal, the summary of activities includes project milestones that were achieved prior to
the fourth quarter of 2010. A number of actions have been taken since the approval of the
1041 Permit to prepare for and begin the construction of SDS. Some of the key construction
activities that occurred in Pueblo County include:
•

August 30, 2010 – Agreed to satisfy the Pueblo County 1041 Permit requirements related
to dredging projects on Fountain Creek by providing Pueblo County with $2.2 Million in
funding.

•

September 27, 2010 –Agreed to provide $2.2 Million in funding to Pueblo County to
complete dredging projects on Fountain Creek.

•

November 4, 2010 – Held a Pre-Mobilization Readiness Review meeting for the Pueblo
Dam Connection (PDC) work package in anticipation of notice to proceed in March,
2011.

•

November 8, 2010 – Pre-qualified seven prime contractors to bid on upcoming raw
water transmission pipeline construction projects (SOQ-AW-84432).

•

November 10, 2010 – Attended a work session with Pueblo County Commissioners to
review the proposed Juniper Pump Station architecture and to seek Pueblo County’s
approval of the preliminary architectural design.

•

November 16, 2010 – Pueblo County Commissioners passed and adopted Pueblo
County Resolution No. 10-299 appointing Pueblo County’s Planning Director, Kim
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EXECUTIVE SUMMARY

Headley, to be Pueblo County’s representative to participate in the final selection of
architecture and landscaping for the Juniper Pump Station and approving the initial
stage design presented consisting principally of the exterior treatments and architecture
of the proposed pump station, including the colors and building materials.
•

Week of January 3, 2011 – Released a Request for Proposal for real-time particulate and
noise monitoring services.

Colorado Springs Utilities, or its selected contractors, also obtained a number of
construction-related permits. The acquisition of these permits, as well as the compliance
with these permits, is being tracked through the SDS Phase I Environmental Management
System (EMS). Specifically, the PDC construction contractor, ASI, obtained a Special Use
Permit from Bureau of Reclamation (Reclamation) to complete certain pre-construction
activities associated with this work package. ASI has been conducting some of these preconstruction activities in preparation of the start of PDC construction and in accordance
with the Reclamation Special Use Permit.
A broader list of milestones achieved during the past year is provided with the SDS Permit
Compliance Annual Report, which is provided as Attachment 8.
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1.0

Introduction

1.1

Purpose

The purpose of the Southern Delivery System (SDS) Pueblo County 1041 Permit Quarterly
Construction Report for 4th Quarter, Calendar Year 2010, submitted by Colorado Springs
Utilities, the SDS Project Manager, is to provide Pueblo County with a summary of activities
related to the conditions of the Pueblo County 1041 Permit No. 2008-002 (1041 Permit). This
SDS Pueblo County 1041 Permit Quarterly Construction Report addresses the reporting
requirements that are listed in the 1041 Permit Condition No. 25 and the 1041 Permit
Mitigation Appendix ENF-1.

1.2

Southern Delivery System Project Overview

SDS is a proposed regional water delivery project that will serve the City of Colorado
Springs (via Colorado Springs Utilities), City of Fountain, Security Water District, and
Pueblo West Metropolitan District (collectively, the SDS Participants).
The first phase of SDS includes construction of the following facilities:
•

A 53-mile raw water pipeline (66- and 72-inch diameter)

•

Two 78-million-gallon-per-day (mgd) raw water pump stations and one 50-mgd raw
water pump station (expandable in Phase 2)

•

A water treatment plant (WTP) with a capacity of 50 mgd (expandable in Phase 2)

•

Nine miles of 24- to 54-inch-diameter finished water pipelines

Phase 2 of SDS includes the following:
•

A 30,500 acre-feet terminal storage reservoir on upper Williams Creek, called Upper
Williams Creek Reservoir (UWCR)

•

Expansion of the 50-mgd raw water pump station and WTP to 100-mgd capacity

•

Expansion of the treated water delivery system

•

A 28,000 acre-feet exchange storage reservoir on Williams Creek, called Williams Creek
Reservoir, and exchange conveyance facilities to transfer exchange water to and from
Fountain Creek

The SDS facilities are shown on Figure 1.
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FIGURE 1
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1.0 INTRODUCTION

1.3

SDS Participant Information

Contact details for the SDS Participants and their authorized agents are as follows:

Colorado Springs Utilities
(Authorized agent acting on behalf of Participants)
Contact:

John Fredell, Program Director
Plaza of the Rockies, Third Floor
121 S. Tejon, MC930
Colorado Springs, CO 80947
Phone: (719) 668-8037; Fax: (719) 668-8734
E-mail: jfredell@csu.org

Security Water District (Participant)
Contact:

Roy Heald, District Manager
231 Security Blvd.
Security, CO 80911
Phone: (719) 392-3475; Fax: (719) 390-7252
E-mail: r.heald@securitywsd.com

City of Fountain (Participant)
Contact:

Larry Patterson, Director of Utilities
116 S. Main St.
Fountain, CO 80817
Phone: (719) 322-2076; Fax: (719) 391-0463
E-mail: lpatterson@fountaincolorado.org

Pueblo West Metropolitan District (Participant)
Contact:

1.4

Steve Harrison, Utilities Director
109 E. Industrial Blvd.
Pueblo West, CO 80017
Phone: (719) 547-3554; Fax: (719) 547-2833
E-mail: sharrison@pmwd-co.us

SDS 1041 Permit Quarterly Construction Report Scope
and Submittal Schedule

Colorado Springs Utilities, as SDS Project Manager, intends to provide SDS Pueblo County
1041 Permit Quarterly Construction Reports based on the calendar year. For instance, this
report addresses the period from October through December of calendar year 2010. The
intent is to provide these submittals to Pueblo County by the end of the month following the
reporting period. The submittal dates are as follows:
•
•
•
•

1st Quarter (January through March) – April 30th
2nd Quarter (April through June) – July 31st
3rd Quarter (July through September) – October 31st
4th Quarter (October through December) – January 31st
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The future SDS Pueblo County 1041 Permit Quarterly Construction Reports will incorporate
information from each work package that is under construction in Pueblo County during
the reporting period.
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2.0

Listing of Permit Compliance Reporting
Requirements for SDS

A detailed and specific listing of the permit compliance reporting requirements for SDS per
the 1041 Permit is provided in Attachment 1 – 1041 Permit Quarterly Reporting Matrix
(Matrix).
The Matrix contains:
•

Columns 1 and 2: A listing of the quarterly reporting requirements for SDS that are
described in the 1041 Permit Mitigation Appendix ENF-1

•

Column 3: An activity summary describing the actions related to the conditions of the
1041 Permit

•

Column 4: A field to show if additional documentation is included in an attachment to
this report.

Supporting documentation listed in Matrix Column 4 is provided in the following
attachments:
•

Attachment 2 - Safety Incident Log

•

Attachment 3 - Citizen Call Log

•

Attachment 4 - Contractor Non-Compliance Issues Log

•

Attachment 5 – Programmatic and Work Package 1 - A Pueblo Dam Connection Project
Execution Plan in Pueblo County

•

Attachment 6 - Dewatering Activities & Excavation Locations in Pueblo County

•

Attachment 7 - Work Outside Normal Work Hours Log
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3.0

Summary of SDS Construction Activities
in Pueblo County During the Reporting
Period

Because this is the first Pueblo County 1041 Permit Quarterly Construction Report
submittal, the summary of activities includes project milestones that were achieved prior to
the fourth quarter of 2010. A number of actions have been taken since the approval of the
1041 Permit to prepare for and begin the construction of SDS. Some of the key construction
activities that occurred in Pueblo County include:
•

August 30, 2010 – Agreed to satisfy the Pueblo County 1041 Permit requirements related
to dredging projects on Fountain Creek by providing Pueblo County with $2.2 Million in
funding.

•

September 27, 2010 –Provided $2.2 Million in funding to Pueblo County to complete
dredging projects on Fountain Creek.

•

November 4, 2010 – Held a Pre-Mobilization Readiness Review meeting for the Pueblo
Dam Connection (PDC) work package in anticipation of notice to proceed in March,
2011.

•

November 8, 2010 – Pre-qualified seven prime contractors to bid on upcoming raw
water transmission pipeline construction projects (SOQ-AW-84432).

•

November 10, 2010 – Attended a work session with Pueblo County Commissioners to
review the proposed Juniper Pump Station architecture and to seek Pueblo County’s
approval of the preliminary architectural design.

•

November 16, 2010 – Pueblo County Commissioners passed and adopted Pueblo
County Resolution No. 10-299 appointing Pueblo County’s Planning Director, Kim
Headley, to be Pueblo County’s representative to participate in the final selection of
architecture and landscaping for the Juniper Pump Station and approving the initial
stage design presented consisting principally of the exterior treatments and architecture
of the proposed pump station, including the colors and building materials.

Colorado Springs Utilities, or its selected contractors, also obtained a number of
construction-related permits. The acquisition of these permits, as well as the compliance
with these permits, is being tracked through the SDS Phase I Environmental Management
System (EMS). Specifically, the PDC construction contractor, ASI, obtained a Special Use
Permit from Bureau of Reclamation (Reclamation) to complete certain pre-construction
activities associated with this work package. ASI has been conducting some of these preconstruction activities in preparation of the start of PDC construction and in accordance
with the Reclamation Special Use Permit.
A broader list of milestones achieved during the past year is provided with the SDS Permit
Compliance Annual Report, which is provided as Attachment 8.

SOUTHERN DELIVERY SYSTEM
PUEBLO COUNTY 1041 PERMIT QUARTERLY CONSTRUCTION REPORT

3-1

JANUARY 2011
4TH QUARTER, CALENDAR YEAR 2010

4.0

Forecast of Upcoming Activities for the
Next Reporting Period

It is anticipated that ASI’s pre-construction activities for the PDC will be completed in the
first quarter of 2011. The following construction activities are anticipated during the next
reporting period:
•

April 2011 – Construction Start (Planned) for the Pueblo Dam Connection (PDC)

A more detailed update will be provided with future SDS Pueblo County 1041 Permit
Quarterly Construction Report submittals once construction activities within Pueblo County
have commenced.
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1041 Permit Quarterly Reporting Matrix
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ATTACHMENT 1
Pueblo County 1041 Permit Quarterly Construction Reporting Matrix

Reporting Requirements
Pueblo County
1041 Permit
Reference
25. Compliance
Monitoring
and Reporting,
p. 18

Q4, CY2010 Quarterly Report Information
Implementation Progress

Permit or Approval Document Requirement
Applicant shall monitor and periodically report to Pueblo County on its
compliance with this Permit. During project construction in Pueblo County,
Applicant will submit a quarterly report to Pueblo County summarizing the
activities during that period, forecasting activities scheduled for the upcoming
period, and addressing compliance with the terms and conditions of the Permit.
After commencing deliveries of water through the SDS pipeline, Applicant shall
submit annual reports to Pueblo County summarizing its activities related to the
SDS Project, the Permit, and addressing compliance with the terms and conditions
of the Permit. Pueblo County may, at its discretion, hold public reviews of the
reports and Permit compliance, including hearings in accordance with its
regulations. See Mitigation Appendix ENF-1.

Attachment Provided

While construction activities have not officially commenced in Pueblo
No
County, Colorado Springs Utilities is preparing a quarterly report to address
pre-construction activities that occurred during the fourth quarter of this
reporting period.

Mitigation
1. Submit a quarterly report during project construction in Pueblo County that
Appendix ENF- will provide a summary of activities related to the Conditions of the permit. The
1, Project
report will summarize the activities occurring in the reporting period, and a
Detail, Item 1, forecast of activities planned in the upcoming period. Contents of the report will
p. 22 of 28
include (as applicable):

While construction activities have not officially commenced in Pueblo
No
County, Colorado Springs Utilities is preparing a quarterly report to address
pre-construction activities that occurred during the fourth quarter of this
reporting period.

ENF-1, Item 1a. Safety incident log.

No safety incidents associated with pre-construction activities occurred
Attachment 2 - Safety Incident
within Pueblo County during this reporting period. In future Pueblo County Log
1041 Permit Quarterly Construction Report submittals, a safety incident log
will be provided in Attachment 2, as necessary.

ENF-1, Item
1b.

The Colorado Springs Utilities Call Center did not receive any calls related to Attachment 3 - Citizen Call
SDS during this reporting period. In future Pueblo County 1041 Permit
Log
Quarterly Construction Report submittals, a citizen call log will be provided
in Attachment 3, as necessary.

Citizen call log.

ENF-1, Item 1c. Description of mitigation and restoration activities (i.e., quantity and location of
repaired road surface, reseeding, etc.).

Due to the lack of construction activities in Pueblo County during this
No
reporting period, no mitigation or restoration activities occurred during this
reporting period.

ENF-1, Item
1d.

Due to the lack of construction activities in Pueblo County during this
Attachment 4 - Contractor Nonreporting period, there were no contractor non-compliance issues. In future Compliance Issues Log
Pueblo County 1041 Permit Quarterly Construction Report submittals, a
contractor non-compliance issues log will be provided in Attachment 3, as
necessary, for permitting and environmental non-compliance issues in
Pueblo County.

List of non-compliance issues by contractors (silt releases, work hour infractions,
fines and penalties).
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Reporting Requirements
Pueblo County
1041 Permit
Reference

Q4, CY2010 Quarterly Report Information
Implementation Progress

Attachment Provided

ENF-1, Item 1e. Sustainable construction practices employed.

Because no construction activities occurred during this reporting period,
there were no sustainable construction practices employed. In general,
Colorado Springs Utilities is incorporating sustainable construction practice
requirements in the construction contract documents. See Attachment 5, the
Programmatic and Work Package 1A - Pueblo Dam Connection Project
Execution Plan, for more detail regarding how sustainable construction
practice requirements are incorporated into the construction contract
documents.

Attachment 5 - Programmatic
and Work Package 1A - Pueblo
Dam Connection Project
Execution Plan

ENF-1, Item 1f. Schedule and key milestones met and forecast.

Colorado Springs Utilities has developed a draft programmatic schedule for No
SDS. Construction of the PDC is anticipated to commence in March, 2011.
Other construction within Pueblo County is not scheduled to begin until
later in 2011. Once construction commences, Colorado Springs Utilities will
provide additional detail regarding schedule and key milestones.

ENF-1, Item
1g.

Location and extent of excavations.

Due to the lack of construction activity during this reporting period, there
were no excavation or dewatering activities in Pueblo County. In future
Pueblo County 1041 Permit Quarterly Construction Reports, Dewatering
Activities and Excavation Locations in Pueblo County will be provided as a
narrative description in Attachment 6.

ENF-1, Item
1h.

Instances of work outside normal work hours, except maintenance activities.

Because no construction activities occurred during this reporting period,
Attachment 7 - Work Outside
there were no instances of construction work outside normal work hours. In Normal Work Hours Log
future Pueblo County 1041 Permit Quarterly Construction Reports, a Work
Outside Normal Work Hours Log for construction in Pueblo County will be
provided in Attachment 7.

Permit or Approval Document Requirement

ENF-1, Item 1i. Status of site maintenance, security, and access control to properties.

There were no construction mobilization activities during this reporting
period. In general, Colorado Springs Utilities is incorporating site
maintenance, security, and access control requirements in the construction
contract documents. See Attachment 5, the Programmatic and Work
Package 1A - Pueblo Dam Connection Project Execution Plan, for more detail
regarding how these requirements are incorporated into the construction
contract documents.

SOUTHERN DELIVERY SYSTEM PUEBLO COUNTY 1041 PERMIT QUARTERLY CONSTRUCTION REPORT, 4TH QUARTER, CALENDAR YEAR 2010

Attachment 6 - Dewatering
Activities & Excavation
Locations in Pueblo County

Attachment 5 - Programmatic
and Work Package 1A - Pueblo
Dam Connection Project
Execution Plan

PAGE 2 OF 6

ATTACHMENT 1
Pueblo County 1041 Permit Quarterly Construction Reporting Matrix

Reporting Requirements
Pueblo County
1041 Permit
Reference

Q4, CY2010 Quarterly Report Information
Implementation Progress

Permit or Approval Document Requirement

Attachment Provided

ENF-1, Item 1j. Location and extent of dewatering activities.

Due to the lack of construction activities during this reporting period, there
were no dewatering activities. In future Pueblo County 1041 Permit
Quarterly Construction Report submittals, a narrative description of the
location and extent of dewatering activities within Pueblo County will be
provided in Attachment 6.

ENF-1, Item
1k.

Colorado Springs Utilities is providing Pueblo County with a submittal
No
within 60 days of each permit received. A status of other required permits is
incorporated into the Project Execution Plan for each work package.

Status of other required permits, including compliance with the programmatic
agreement to protect cultural resources.

Attachment 6 - Dewatering
Activities & Excavation
Locations in Pueblo County

ENF-1, Item 1l. Dust monitoring summary.

During this reporting period, Colorado Springs Utilities prepared to release a
Request for Proposal (RFP) for a Professional Services Agreement for realtime particulate (dust) monitoring. Particulate monitoring will begin with
the start of construction. In general, Colorado Springs Utilities is
incorporating fugitive dust control requirements in compliance with all
federal, state, or local regulations or permit requirements in the construction
contract documents. See Attachment 5, Programmatic and Work Package 1A
- Pueblo Dam Connection Project Execution Plan, for more detail regarding
how dust suppression requirements are incorporated into the construction
contract documents.

Attachment 5 - Programmatic
and Work Package 1A - Pueblo
Dam Connection Project
Execution Plan

ENF-1, Item
1m.

Status of drainage and erosion control measures.

Due to the lack of construction activities during this reporting period, no
drainage and erosion control measures were implemented.

No

ENF-1, Item
1n.

Status of plant and wildlife protection requirements.

Due to the lack of construction activities during this reporting period, no
plant and wildlife protection requirements were implemented.

No

ENF-1, Item 1o. Status of measures to protect surface and groundwater flows.

Due to the lack of construction activities during this reporting period, no
measures were taken to protect surface and groundwater flows.

No

ENF-1, Item
1p.

Status of livestock protection measures.

Due to the lack of construction activities during this reporting period, no
livestock protection measures were implemented.

No

ENF-1, Item
1q.

Status of Clear Spring Ranch project.

Colorado Springs Utilities procured engineering design services for the
No
compensatory wetland mitigation project at the Clear Spring Ranch site. The
Project Participants anticipate presenting the final design for Reclamation
and USACE review and approval in early 2011.
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Pueblo County 1041 Permit Quarterly Construction Reporting Matrix

Reporting Requirements
Pueblo County
1041 Permit
Reference

Q4, CY2010 Quarterly Report Information
Implementation Progress

Permit or Approval Document Requirement

Attachment Provided

ENF-1, Item 1r. Status of pump station architectural review.

The Project Participants attended a Pueblo County Board of County
No
Commissioners work session regarding the proposed architecture for the
Juniper Pump Station on November 10, 2010. On November 16, 2010, the
Pueblo County Board of County Commissioners passed and adopted Pueblo
County Resolution No. 10-299 appointing Pueblo County’s Planning
Director, Kim Headley, to be Pueblo County’s representative to participate
in the final selection of architecture and landscaping for the Juniper Pump
Station and approving the initial stage design presented consisting
principally of the exterior treatments and architecture of the proposed pump
station, including the colors and building materials.

ENF-1, Item 1s. Status of land acquisition.

Colorado Springs Utilities is coordinating with individual landowners to
acquire properties and easements through voluntary negotiations to the
maximum extent practicable.

ENF-1, Item 1t. Status of compliance with requirements concerning Pueblo County Roads.

Due to Bureau of Reclamation confidentiality requirements for Pueblo Dam, No
the PDC (Work Package 1A) final plans and specifications have not been
formally submitted to Pueblo County. For the pipeline work packages in
Pueblo County, Colorado Springs Utilities will provide Pueblo County with
copies of the final plans and specifications as part of the pre-construction
coordination activities associated with the given work package.

No

The designated haul route for this project is limited to the interstate, state
highways, and roads on Bureau of Reclamation lands. Due to the lack of
construction activity during this reporting period, there were no excavation
or access permits obtained. No Traffic Control, Staging Area, or Haul Route
Plans were submitted for review and approval.

ENF-1, Item
1u.

Status of dredging at the levees on Fountain Creek in Pueblo.

Colorado Springs Utilities has coordinated extensively with Pueblo County
regarding the scope of a Fountain Creek dredging project. On August 30,
2010 an agreement was reached by which $2.2 million in funding would be
provided to Pueblo County in lieu of conducting the Fountain Creek
dredging project. This payment was made to Pueblo County on September
27, 2010.
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Reporting Requirements
Pueblo County
1041 Permit
Reference

Q4, CY2010 Quarterly Report Information
Implementation Progress

Permit or Approval Document Requirement

Attachment Provided

ENF-1, Item
1v.

Status of reclamation and bonding for disturbed areas.

There were no reclamation activities during this reporting period. Colorado No
Springs Utilities will provide the security bond for each work package prior
to the start of construction.

ENF-1, Item
1w.

Status of the written MOU for construction and use of the North River Outlet
Works.

The written MOU is pending based on the final execution of the long-term
contracts by Reclamation and the Project Participants.

No

ENF-1, Item 1x. Acceptance of the design of structures at Lake Pueblo Dam by the BOR.

The Project Participants have coordinated with Reclamation on the design
review for the Pueblo Dam Connection. The acceptance of design for this
portion of the project is pending based on the final execution of the longterm contracts by Reclamation and the Project Participants.

No

ENF-1, Item
1y.

Colorado Springs Utilities continues its commitment to water conservation
programs and reuse as described in the 1041 Permit Condition No. 24. In
conformance with the 1041 Permit Condition No. 23 (Stormwater
Management), Colorado Springs Utilities continues to maintain its
stormwater controls to meet local, state, and federal regulations.

No

Status of conservation strategies, local reuse, stormwater management, drainage
regulations and enforcement.

ENF-1, Item 1z. Status of stormwater and wastewater system improvements per permit
commitments.

ENF-1, Item
1aa.

In conformance with the 1041 Permit Condition No. 23 (Stormwater
No
Management), Colorado Springs Utilities continues to maintain its
stormwater controls to meet local, state, and federal regulations. Colorado
Springs Utilities submitted a wastewater expenditures report documenting
2009 expenditures on wastewater improvements which meet the
requirements of the 1041 Permit Condition No. 7 (Expenditures for
Wastewater System Improvements). Colorado Springs Utilities has prepared
a similar report documenting 2010 expenditures which is being submitted to
Pueblo County on January 31, 2011.

Status of NEPA, ROD, contract negotiations with BOR and notice of NEPAReclamation issued the ROD on March 20, 2009. On August 25, 2010, the
required mitigation and any project changes resulting from contract negotiations. Project Participants and Reclamation reached preliminary agreement on the
contracts required to store, convey and exchange water using Pueblo
Reservoir. There are no significant project changes anticipated as a result of
these contract negotiations.
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ATTACHMENT 1
Pueblo County 1041 Permit Quarterly Construction Reporting Matrix

Reporting Requirements
Pueblo County
1041 Permit
Reference

Q4, CY2010 Quarterly Report Information
Implementation Progress

Permit or Approval Document Requirement

Attachment Provided

ENF-1, Item
1bb.

Status of payments in lieu of property taxes.

For those private properties purchased and owned in fee, Colorado Springs No
Utilities will coordinate with the Pueblo County Assessor to determine the
amount for the annual payment in lieu of property taxes. This payment will
be made to the Pueblo County Treasury on or before April 30, 2011.

ENF-1, Item
1cc.

Copies of the annual reports on the SDS Project submitted to Reclamation.

Colorado Springs Utilities, as SDS Project Manager, prepared the SDS Permit Attachment 8 - SDS Permit
Compliance Annual Report (PCAR) for the past calendar year, which is
Compliance Annual Report,
being submitted to Reclamation on January 31, 2011. A copy of this report is Calendar Year 2010
provided as Attachment 8.
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ATTACHMENT 2

Safety Incident Log
There were no safety incidents by SDS contractors in Pueblo County during this reporting
period. In future Pueblo County 1041 Permit Quarterly Construction Report submittals, a
Safety Incident log will be provided if safety incidents occur in Pueblo County during the
reporting period.
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PUEBLO COUNTY 1041 PERMIT QUARTERLY CONSTRUCTION REPORT
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ATTACHMENT 3

Citizen Call Log
The Colorado Springs Utilities Call Center did not receive any citizen calls regarding
Southern Delivery System (SDS) during this reporting period. Colorado Springs Utilities
Call Center maintains a citizen message log system. In future Pueblo County 1041 Permit
Quarterly Construction Report submittals, a Citizen Call Log will be provided if calls are
received pertaining to SDS activities in Pueblo County.
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ATTACHMENT 4

Contractor Non-Compliance Issues Log
There were no permit or environmental non-compliance issues by SDS contractors in Pueblo
County during this reporting period. In future Pueblo County 1041 Permit Quarterly
Construction Report submittals, a Contractor Non-Compliance Issues log will be provided if
permit or environmental contractor non-compliance issues occur during that reporting
period.
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ATTACHMENT 5

Programmatic and Work Package 1A - Pueblo
Dam Connection Project Execution Plan

SOUTHERN DELIVERY SYSTEM
PUEBLO COUNTY 1041 PERMIT QUARTERLY CONSTRUCTION REPORT

JANUARY 2011
4TH QUARTER, CALENDAR YEAR 2010

Southern Delivery System
Programmatic and
Work Package 1A - Pueblo Dam
Connection
Project Execution Plan
Prepared For:

Pueblo County
Planning & Development
229 W. 12th Street
Pueblo, CO 81003-2810
Prepared By:

Colorado Springs Utilities, SDS Project Manager
on behalf of SDS Participants
January, 2011
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SECTION I

Purpose
The Pueblo County 1041 Permit No. 2008-002 (1041 Permit) for the Southern Delivery
System (SDS) states in Mitigation Appendix C-13 (Pre-Mobilization Readiness Review,
Project Detail section) that the Applicant shall, “Prepare a Project Execution Plan (PEP) for
each Work Package of the SDS Project (i.e., Pump Station, Pipeline Segment, Water
Treatment Plant). The PEP will be structured to standardize and codify the project planning
process for consistency and quality of implementation.” The purpose of this PEP is to
document how the 1041 Permit requirements are incorporated into the project planning
process for the SDS Program and Work Package 1A, Pueblo Dam Connection (PDC).
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SECTION II

Project Introduction
A. Project Overview
SDS is a water delivery system that will convey water from the Pueblo Dam, a U.S. Bureau
of Reclamation (Reclamation) facility, to end users in Colorado Springs, Fountain, Security,
and Pueblo West. Elements of the system will include: a connection to the source water,
pump stations, a raw water delivery pipeline, a water treatment plant, and finished water
transmission pipelines. There are several work packages that will be constructed in Pueblo
County, and PEPs will be provided to Pueblo County, as indicated below:
•

Work Package 1A – Pueblo Dam Connection

•

Work Package 1B – Pipeline from Pueblo Dam Connection to Pueblo West Pump
Station

•

Work Package 2 – Juniper Pump Station

•

Work Package 3 – Juniper Pump Station Power Supply

•

Work Package 4 – Pipeline from Juniper Pump Station to Pueblo West

•

Work Package 5 – Pipeline through Pueblo West

•

Work Package 6 – Pipeline from Pueblo West to El Paso County line

B. Work Package 1A - Pueblo Dam Connection Project
Description
Construction activities associated with PDC are scheduled to commence in the first half of
2011, with an estimated duration of fifteen months. The location and extent of these facilities
are shown on Figure 1.
PDC construction includes the following seven components:
•

Connection to Pueblo Dam

•

Pipeline

•

Structural (Foundation)

•

Fixed Cone Valve Facility

•

Mussel Control

•

Electrical
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•

Instrumentation and Controls

Each of these is briefly described below:

Connection to Pueblo Dam
PDC begins with a connection to the existing cast iron downstream flange on the 48-inch
square outlet gate of the River Outlet Works inside Buttress No. 16 of Pueblo Dam. Since the
existing concrete conduit is essentially cast flush with the sides of the existing gate flange,
some concrete demolition/excavation will be required around the existing gate to allow
work on the existing flange. The existing flange will be machined flat, drilled and tapped to
receive bolts for a bolted flange connection with the first segment of the stainless steel (SST)
liner.
A tapered rectangular AISI Type 304L SST liner will be installed into the existing concrete
discharge conduit in segments. The rectangular liner will transition to circular pipe section,
then the circular pipe transition will taper up to a 90-inch pipe over the length of the
existing dam rectangular outlet.
In addition to the SST liner installation, the following other work will be performed:
•

Pressure monitoring will be installed along the liner.

•

The SST liner will be grouted in place.

•

A vacuum relief valve will be connected to the liner near the existing 48-inch square
gate. This will require two 6-foot long 10-inch core drills within the slide gate chamber.

•

Existing river plug sump pump discharge piping will be rerouted along the top of the
existing concrete conduit. Concrete removal will be required in the roof of the conduit to
create room for the discharge piping.

Pipeline
After the 90-inch pipe exits the existing outlet tunnel, it will bifurcate into two segments.
The bifurcation will be encased in a reinforced concrete thrust block. Vertical dowels will be
installed into the top surface of the river plug to transfer pipe thrust and gravity loads to the
existing river plug. The thrust block will be isolated from the existing buttress concrete by
rubber expansion joint material.
The primary pipeline segment continues following the centerline of Buttress No. 16 to the
Fixed Cone Valve Facility. This pipeline segment will be concrete encased welded steel pipe.
The secondary pipeline segment will be the 90- inch turnout to the SDS pipeline, which will
be exposed welded steel pipeline (approximately 75 feet) as it spans the Arkansas River and
then will be buried (approximately 25 feet) on the north bank of the river.

Structural (Foundation)
The Fixed Cone Valve Facility will include a mass concrete foundation tied to the existing
river plug. The river channel downstream of the existing river plug will be excavated
without dewatering until the bedrock of the river channel is exposed. Significant shaping of
the area is not intended other than to prepare a sound base for the tremie concrete
placements and to provide favorable geometry for downstream formwork.
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Prior to concrete placement, the condition of the river bottom and river channel side wall
surfaces will be inspected by divers equipped with closed circuit television (CCTV)
equipment.
The mass concrete foundation (approximately 3,000 cy) will be constructed primarily of
unreinforced tremie concrete placed in several blocks; each block will be made up of one or
more concrete placements or lifts. Diving assistance will support this construction and the
mass concrete work below the water surface will be periodically inspected with diver video.
After tremie concrete placements have brought the mass concrete foundation above the
water surface elevation, the final concrete placement will be made with conventional
construction methods. The final lift of the mass concrete foundation will be reinforced to
support the Fixed Cone Valve Facility.

Fixed Cone Valve Facility
The Fixed Cone Valve Facility will house a 60-inch fixed cone valve and 60-inch isolation
valve. The facility will consist of a cast-in-place reinforced concrete structure constructed on
top of the mass concrete foundation. A removable fabricated steel or precast concrete roof
panel will be provided for removal of the isolation valve. The enclosure will provide climate
control for the isolation valve and fixed cone valve, motorized valve actuators and
instrumentation to control the valve actuators. The fixed cone valve will discharge through
a hood. Pressure transmitters will be located in the cone valve enclosure.

Mussel Control
The 90-inch pipe from the bifurcation to the north river bank will be lined with mussel
control protective coatings.

Electrical
New power service will be provided to power the River Outlet Works equipment. The
service disconnect and utility transformer will be installed on site and will provide 480V, 3phase power to the site. The electrical distribution equipment will be located in the Fixed
Cone Valve Facility and will power loads in the Fixed Cone Valve Structure.

Instrumentation and Controls
The local Profibus network will be run from the PLC panel in the Fixed Cone Valve Facility
to devices located inside the facility. Two pressure transmitters within the Fixed Cone Valve
Facility will have sensing lines that run to connections inside the dam.
A workstation will be added to Reclamation's Construction Field Office with spreadspectrum radio communication to the PLC in the cone valve facility. This will provide
Reclamation the capability to expand the system in the future for remote operation.
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SECTION III

Project Planning and Compliance Process
In order to codify and standardize the project planning process for each SDS work package,
Colorado Springs Utilities, the SDS Project Manager, has developed a permit compliance
documentation matrix specifically for the 1041 Permit. This matrix is provided as
Attachment A and is used to document how the 1041 Permit conditions were incorporated
into the planning process for SDS and the construction documents for each work package,
as applicable. Attachment A provides a listing of the conditions along with a brief synopsis
of measures taken to comply with the condition both programmatically and specific to PDC
construction.
Since this initial PEP addresses the 1041 Permit conditions on a programmatic basis, all of
the 1041 Permit conditions are included in this PEP submittal. In order to streamline the
reviews of specific work package PEP submittals, an expanded version of Attachment A
with additional columns documenting applicable compliance with the 1041 Permit for each
work package. This procedure begins with this submittal for Work Package 1A – Pueblo
Dam Connection.
Due to Bureau of Reclamation confidentiality requirements for Pueblo Dam, the PDC (Work
Package 1A) final plans and specifications have not been formally submitted to Pueblo
County. For the pipeline work packages in Pueblo County, Colorado Springs Utilities will
provide Pueblo County with copies of the final plans and specifications as part of the preconstruction coordination activities associated with the given work package. Please contact
Allison Mosser with Colorado Springs Utilities to request a copy of any of the attachments
or referenced documents. Allison Mosser’s contact information is provided below:
Allison Mosser
Permitting & Compliance, Water Services Division, Southern Delivery System
Colorado Springs Utilities
P.O. Box 1103, Mail Code 930
Colorado Springs, CO 80947-0930
Office: 719-668-8667
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

General Requirements Contained in the Main Body of 1041 Resolution or in the Permit Application
1. Commitments of The following terms and conditions contain the specific commitments of the Applicant and shall be met as See the responses provided for each of the conditions listed below.
Applicant, p. 8
herein described.

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References

Programmatic Requirement

None Applicable

2. Term of Permit,
p. 8

This Permit is valid indefinitely for the life of the SDS Project, provided Applicant is in compliance with
this Permit. If the Applicant fails to take substantial steps to construct the permitted development within
thirty-six (36) months from the date of the Permit, then the Permit may be revoked or suspended by the
County in accordance with its Areas and Activities Regulations. The Applicant may submit a written
request to Pueblo County for an extension of the time period to begin construction under the Permit for
good cause.

Programmatic Requirement

None Applicable

3. Transfer of
Permit, p. 8

This Permit may be transferred in whole or part to another party only with the written consent of the Board Colorado Springs Utilities, on behalf of the SDS Participants, does not intend Programmatic Requirement
to transfer the 1041 Permit to another party. If such transfer is deemed
of Pueblo County Commissioners. A proposed transferee shall demonstrate that it can and will comply
necessary in the future, the SDS Participants will first seek written consent
with all the requirements, terms, and condition contained in the Permit.
from the Board of Pueblo County Commissioners.

None Applicable

Construction of the first SDS work package, Work Package 16A (Finished
Water 1), began in September 2010. Work Package 1A (Pueblo Dam
Connection) is scheduled to begin construction in the first half of 2011. Four
additional work packages are expected to begin construction in 2011.
Therefore, substantial steps to construct SDS will be taken within 36 months
of the approval of the 1041 Permit, which was signed on April 21, 2009.

4. Compliance with Applicant shall comply with applicable local, State, and federal regulatory requirements and permits. See Colorado Springs Utilities, on behalf of the SDS Participants, are taking
Mitigation Appendix C-7. Prior to commencement of construction of any phase or work package of the
other Regulatory
numerous measures to track regulatory requirements and permits to facilitate
Requirements, p. 8 SDS Project in Pueblo County, and within 60 days of said permit approvals, Applicant shall provide
compliance as documented in this PEP. Please refer to Section IV – Permit
copies to Pueblo County of permits applicable to that work package of construction. If any such permits or Management and the Environmental Management System (EMS) for a more
approvals result in a material change in the SDS Project or are inconsistent with the terms and conditions detailed discussion.
of this Permit, Applicant shall notify Pueblo County, and Pueblo County shall determine whether a Permit
amendment or suspension is required.
4.1. Other Pueblo
County
Regulations, p. 9

This permit shall not constitute an exemption from Pueblo County zoning, building, health, or other
applicable regulations and codes (except as provided in Section 17.140.010(F) of the Pueblo County
Code regarding special use permits).

4.2. Flood Hazard The Applicant shall obtain a Flood Hazard Area Development permit(s) for construction proposed within
Area Development any designated 100-year floodplain in Pueblo County (as identified by the most current FEMA Flood
Insurance Rate Maps for Pueblo County). These permits require review and approval by the Pueblo
Permits, p. 9
County Department of Planning and Development prior to any construction within a floodplain.

The SDS Participants will comply with the applicable Pueblo County
regulations and codes in the design, construction, and operation of SDS in
Pueblo County.

Colorado Springs Utilities, on behalf of the SDS Participants, is taking Construction
numerous measures to track regulatory requirements and permits to Contract: General
Conditions, Article 6
facilitate compliance as documented in this PEP. In addition, the
contract for construction includes requirements for the Contractor to
conduct their operations in compliance with associated permits and
regulatory requirements.
Programmatic Requirement

Colorado Springs Utilities, on behalf of the SDS Participants, will obtain Flood The Flood Hazard Area Development Permit for PDC was issued by
Pueblo County on August 31, 2010. The permit number is FP2010Hazard Area Development permits for any construction proposed within a
002 and the expiration date is August 31, 2011.
designated 100-year floodplain. This permit requirement will be addressed
with updates to Attachment A.

None Applicable

None Applicable

Programmatic Requirement

None Applicable

Programmatic Requirement

None Applicable

Although Applicant currently has no firm plans to acquire by purchase or lease additional water rights in Colorado Springs Utilities, on behalf of the SDS Participants, has not sought Programmatic Requirement
to acquire additional water rights in the Arkansas Basin at this time nor have
the Arkansas Basin either downstream or upstream of Pueblo Reservoir, the possibility exists that
additional water supplies will be required in the future. In addition, if third-party contracts or agreements any third-party contracts or agreements been executed. However, the
possibility still exists that additional water supplies will be required in the
are executed meeting the other terms and conditions of this permit, those entities might well seek to
acquire new or additional water rights for transportation of water through the SDS Project. Pueblo County future. The SDS Participants agree to continued coordination with Pueblo
asserts that it possesses the legal authority to regulate and control such additional water and water rights County in the event that any third-party contracts or agreement are executed
meeting the other terms and conditions of this permit.
transportation through the SDS project. Nothing in the terms and conditions of this 1041 Permit is
intended to prevent Pueblo County from asserting that jurisdiction and regulatory authority, subject to the
right of any such third-party and/or Applicant to assert any defenses to the exercise of the County's
authority that may then exist.

None Applicable

Colorado Springs Utilities, on behalf of the SDS Participants will comply with
the applicable permitting approval process for the new substation and
transmission lines for the Juniper Pump Station.

4.3. Permit for New
Electrical
Substation and
Transmission
Lines, p. 9

Construction of a new substation and transmission lines for the Juniper Pump Station shall require
approval by Pueblo County of a Use-by-Review as specified in the Public Use District (S-1) zoning
regulations if less than 115 Kv. If 115 Kv or greater, a separate permit application shall be submitted
under the applicable Areas and Activities Regulations.

5. Permit
Amendment, p. 9

No material changes from the project as presented in the 1041 Permit are
Any material change in either the construction, use, or operation (exceeding 78 mgd pumping by the
Juniper Pump Station) of the SDS Project from that approved herein, shall require a permit amendment. anticipated at this time.
For these purposes a material change shall be any change in the Project which significantly changes the
nature of impacts addressed by the Permit. The Applicant shall notify Pueblo County of any material
change in the SDS Project (not including routine maintenance, repair, or operation of an existing facility)
and the County will determine whether an amendment or new permit is required. Any disagreement
about the materiality of a change shall be subject to the Dispute Resolution Process outlined herein.

5.1 Use of New
Water Supplies
Delivered Through
SDS Project, p. 9
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section
5.2. Carriage Of
Water To Entities
That Are Not SDS
Project
Participants, p. 10

1041 Condition

PROGRAMMATIC
Documentation of Compliance

No additional SDS Participants have been included in SDS since the
Although Applicant has no existing permits or agreements with third-parties not listed as Applicants on
approval of the 1041 Permit. If additional participants are identified in the
1041 Permit Application No. 2008-002, except all existing service agreements already disclosed to
Pueblo County, it does not intend to foreclose the potential of making additional agreements for the long- future, evidence of their acceptance of the terms and conditions of the 1041
term delivery of water to third parties via the SDS Project. In the event any such third-party contracts are Permit will be submitted to Pueblo County.
entered into under which Applicant would delivery water to such a third-party in El Paso County, Applicant
shall require that the following conditions be included in any contract, permit, or agreement with such third
party:
A. A clear acknowledgment of support for the Fountain Creek Watershed Flood Control and Greenway
District, together with a commitment to participate in the financing of said district;
B. A clear and irrevocable commitment not to serve property located outside of the natural drainage of
the Arkansas River or to market, transfer, wheel, or otherwise provide water to properties or entities
located outside the natural drainage of the Arkansas River;
C. The adoption and maintenance of a financing mechanism similar to the Colorado Springs Stormwater
Enterprise capable of financing, constructing, and maintaining storm water detention and retention
facilities intended to insure that the storm flows of the Fountain Creek Basin do not increase above
existing conditions, along with the adoption and maintenance of regulations and ordinances requiring
stormwater detention, retention, and management of no less strict than those in place in the City of
Colorado Springs. This condition can only apply to such third-parties who have the legal authority to
regulate in this manner;
D. An agreement to accept and comply with the City of Pueblo Flow Management Program and the
Pueblo Recreational In-channel Diversion Decree both impacting the Arkansas River between Pueblo
Dam and its confluence with Fountain Creek, in any application for a change of water rights or exchange
implicating that reach of the river;
E. Pro rata participation in any water quality monitoring or studies to the same degree and extent as
undertaken by the Applicant under this permit; and
F. Support of any studies of a flood control dam or dams on Fountain Creek.
Upon the submission of contracts or agreements to Pueblo County evidencing the acceptance of the
foregoing terms and conditions, Applicant shall be entitled to enter into third-party contracts for the
delivery of water form Pueblo Reservoir to entities located in El Pas County or Teller County within the
Arkansas River Basin. Nothing herein shall provide a right in the Applicant or any other entities to
operate the SDS Project at a rate of flow in excess of 78 mgd without applying for and receiving an
amended 1041 Permit satisfying any additional terms and conditions which might then be imposed.

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance
Programmatic Requirement

Colorado Springs Utilities, on behalf of the SDS Participants, understand that Programmatic Requirement
5.3. Reservation of Colorado Springs currently does not have the authority to enlarge the storage capacity of Pueblo
Permit Authority, p. Reservoir. Should the enlargement of Pueblo Reservoir occur in the future, and should Colorado Springs any future plans to enlarge Pueblo Reservoir may be subject to Pueblo
County's 1041 regulations if they participate in this project.
become a participant in that enlargement, Pueblo County reserves the right to assert, at that time, that
11
those actions constitute a permittable activity under its 1041 regulations, subject to the right of Colorado
Springs to assert any defenses to the exercise of the County's authority that may then exist.

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN

Construction
Document
References
None Applicable

None Applicable
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

6. Monetary
Mitigation for
Fountain Creek
Impacts, p. 11

In order to mitigate the impacts of SDS to Fountain Creek in Pueblo County, Applicant will pay
$50,000,000 to the Fountain Creek Watershed, Flood Control and Greenway District (“District”) described
in the Intergovernmental Agreement for the Management and Conservation of Fountain Creek executed
by El Paso County on December 15, 2008 and Pueblo County on December 16, 2008.
$300,000 of that amount shall be paid in equal annual installments of $100,000, commencing July 1,
2009. These payments shall be used to assist in the identification and prioritization of projects, and to
fund a study or studies of opportunities for constructing flood control and sediment control facilities which
may include the feasibility of a dam or dams on Fountain Creek or its tributaries in order to improve the
flood protection for the City of Pueblo and the Fountain Creek Basin.
Payment shall be made as to the remaining $49,700,000 as follows: $9,700,000 on January 15, of the
year following completion and commencement of water deliveries through the SDS Pipeline from Pueblo
Reservoir to Colorado Springs; and in equal annual installments of $10,000,000 on January 15 of each of
the four years thereafter.
Payments shall be made to the District, provided: it is created by legislation supported by Pueblo County
and El Paso County for the management and conservation of Fountain Creek; it provides for participation
by Pueblo County and the City of Colorado Springs as voting members of the board of directors; it has
equal representation of entities from Pueblo County and El Paso County as voting members of the board
of directors; and it has power to levy taxes and impose fees. If the District is not so created, then Pueblo
County and Colorado Springs will establish a not for profit corporation pursuant to the Colorado Revised
Nonprofit Corporation Act, C.R.S. §7-121-101, et seq, governed by a board of directors having an equal
number of directors from Pueblo County and from Colorado Springs, for the purposes specified herein.
The Foundation, if established, will be referred to as the Fountain Creek Restoration Foundation.
(“FCRF”).
The District (or if not created, the FCRF) may use funds provided by the Applicant under this permit
condition only for one or more new projects in the Fountain Creek watershed between Colorado Springs
and the Arkansas River confluence in Pueblo that create a significant and not merely incidental benefit to
Fountain Creek within Pueblo County for improvement of water quality, for flood control, or for prevention
of erosion and sedimentation. Subject to these criteria, acceptable projects may include:
A. Those projects that have been identified by the United States Army Corps of Engineers (“Corps”) as
high priority erosion, sedimentation, or flood control projects in a formal Corps’ recommendation for
Fountain Creek;
B. Erosion, sedimentation, flood control or water quality improvement projects identified as part of the
Fountain Creek Corridor Master Plan adopted by Colorado Springs Utilities and the Lower Arkansas
Valley Water Conservancy District;
C. Any other sedimentation and erosion control, flood control, including a dam or dams, or stream
improvement project that is found to be acceptable by the District or, if not created, the FCRF.
In the event completion of the SDS Project is delayed beyond 42 months after the effective date of the
permit because of an affirmative decision made by Applicant, then the payments to be made by the
Applicant pursuant to this paragraph shall begin to be made on such date, without regard to project
construction status, or such payments shall be subject to annual indexing commencing 42 months after
the effective date of the permit, to increase the amount of such payments as required to preserve their
present values, using the Colorado Front Range Producer Price Index, but not to exceed a maximum
annual increase of 3.5%.

7. Expenditures for
Wastewater
System
Improvements, p.
12

Colorado Springs Utilities submitted reports documenting the 2009 and 2010 Programmatic Requirement
In order to continue its efforts to protect against future spills to Fountain Creek, to increase its
expenditures to Pueblo County. These reports were provided on January 29,
opportunities for reuse, and to mitigate possible water quality impacts by the SDS Project to Fountain
2010 and January 31, 2011, respectively.
Creek, Colorado Springs Utilities shall commit to invest an additional $75,000,000 in its wastewater
system. Expenditures will be made as part of the wastewater collection system rehabilitation programs or
wastewater reuse systems between January 1, 2009 and December 31, 2024 as required. These
expenditures shall be for projects not currently required by other regulatory permits, agency enforcement
or court orders, consent agreements, or governmental regulations existing as of January 30, 2009.
These expenditures will include the Local Collector Evaluation and Rehabilitation Program (LCERP) for
the improvement and fortification of wastewater lines which could adversely affect Fountain Creek or its
tributaries. These expenditures are subject to annual appropriation by the Colorado Springs City Council.
Beginning in 2010, by January 31 of each year, Colorado Springs Utilities shall provide an annual report
to Pueblo County describing such expenditures for the prior year.

Programmatic Requirement
The first installment of $100,000 was paid via Electronic Funds Transfer
(EFT) on 09/04/2009. The EFT identification number for this transaction is
17350. The second installment of $100,000 was paid via EFT on 06/29/2010.
The EFT identification number for this transaction is 21087.

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN

Construction
Document
References
None Applicable

None Applicable

PAGE 3 OF 30

ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

8. Sediment
Control / Dredging
and Clear Springs
Ranch, p. 13

Colorado Springs Utilities, on behalf of the SDS Participants, has coordinated Programmatic Requirement
It is acknowledged by Pueblo County and Applicant that one mitigation commitment will be a project to
extensively with Pueblo County regarding the scope of a Fountain Creek
reduce the sediment load in lower Fountain Creek through dredging and the construction of sediment
collection devices. These efforts will occur prior to the construction of the SDS Project. These sediment dredging project. On August 30, 2010 an agreement was reached by which
removal activities are of vital importance to Pueblo County because they will assist the City of Pueblo in the SDS Participants would provide $2.2 million in funding to Pueblo County
in lieu of conducting the Fountain Creek dredging project. The SDS
preserving the flood protection of the Fountain Creek levees at or above the 100-year flood level. This
mitigation commitment may be conducted in cooperation with a project or projects of the U.S. Army Corps Participants made this payment to Pueblo County on September 27, 2010.
of Engineers. It is acknowledged that there will have to be sampling done on the bed sediments in
Colorado Springs Utilities, on behalf of the SDS Participants procured
Fountain Creek to insure that no hazardous materials exist that would make a dredging and sediment
engineering design services for the compensatory wetland mitigation project
removal project technically or financially impracticable. Applicant, as a condition of this permit, will
at the Clear Spring Ranch site in late 2010. The SDS Participants anticipate
pursue vigorously its efforts to complete this sediment removal project at the levels committed to in the
presenting the final design for Reclamation and USACE review and approval
final Environmental Impact Statement process. In the event that sediment removal is not practicable
because of the quality of the bed sediments, Applicant will commit an equal amount of money that would early in 2011.
have been expended on this sediment removal project at the level required by the FEIS for another
project designed to assist the City of Pueblo in restoring and maintaining sufficient flood protection to
allow the existing levee systems to withstand a 100-year flood, subject to approval of the Bureau of
Reclamation. In addition, Applicant has committed, as part of the EIS process, to construct new wetlands
and redirect a portion of the channel of Fountain Creek adjacent to the wetlands area at the Clear
Springs Ranch to reduce the slope and improve channel stability through this area subject to the approval
of Reclamation. The redirected channel is proposed to have an increased length and sinuosity to
stabilize the channel. The purpose of this mitigation activity is to reduce sediment transport down
Fountain Creek into Pueblo County, improve water quality and reduce flood threat downstream. This
project will be completed to the levels required by Reclamation.
Applicant has submitted a letter to Reclamation, dated April 20, 2009, stating its intention and desire to
achieve its obligations set forth in the Final Environmental Impact Statement, Sections 5.2.4 and 5.2.6, in
the manner described in this paragraph 8. A copy of the letter has been made a part of the record.

9. Continuation of
Pueblo Flow
Management
Program, p. 13

All SDS Participants shall cooperate in and comply with the PFMP (including Pueblo West and Security All SDS Participants are in compliance with the PFMP as of the date of this
who are not signatories to the PFMP agreements at this time) and its requirements for maintaining target plan.
flows through Pueblo below Pueblo Reservoir by cessation of exchanges.

10. Implementation
of Arkansas River
Low Flow Program,
p. 13

Construction
Document
References
None Applicable

Programmatic Requirement

None Applicable

Colorado Springs Utilities shall promptly submit a signed Memorandum of Understanding between the
Pueblo Board of Water Works and Colorado Springs Utilities which shall provide the terms and
conditions under which each of the entities will contribute to and assist in the maintenance of a storage
pool in Pueblo Reservoir designed to permit the release of water into the Arkansas River during times
when the flow in the River could fall dangerously low, to levels at or below 50 cfs. SDS participants shall
not exchange against reservoir releases made by the Board of Water Works of Pueblo or Colorado
Springs Utilities for the Arkansas River Low Flow Program.

A Memorandum of Understanding (MOU) was executed between the Pueblo Programmatic Requirement
Board of Water Works and Colorado Springs Utilities on April 17, 2009 which
provides the terms and conditions under which each of the entities will
contribute to and assist in the maintenance of a storage pool in Pueblo
Reservoir. Please see Attachment B for a copy of this MOU.

None Applicable

11. Construction
and Use of North
River Outlet
Works, p. 14

Colorado Springs Utilities shall promptly submit to Pueblo County an executed Memorandum of
Understanding with the Pueblo Board of Water Works designed to describe the manner in which the two
entities will use the South Outlet Works & Joint Use Manifold and the North Outlet Works of Pueblo Dam
for the provision of municipal water supplies. If approved by the Bureau of Reclamation, the North Outlet
Works shall be constructed and used as the primary outlet works for SDS.

Programmatic Requirement
An Intergovernmental Agreement (IGA) was executed between the Pueblo
Board of Water Works and Colorado Springs Utilities on August 15, 2000
which describes the manner in which the two entities will use the South Outlet
Works & Joint Use Manifold and the North Outlet Works of Pueblo Dam.
Please see Attachment C for a copy of this IGA.

None Applicable

12. Safety Review
of Design and
Construction of
Structures at
Pueblo Dam, p. 14

No construction shall occur at or near Pueblo Reservoir Dam (outlet modifications and pipelines west of This commitment will be addressed in the submittal of the Work Package 1A
the Pueblo West turnout) until the Bureau of Reclamation has performed its dam safety review and has (Pueblo Dam Connection) PEP.
accepted the design construction plans. Prior to commencement of construction, Applicant shall provide
Pueblo County with written proof of such acceptance by the Bureau of Reclamation and any other
required regulatory agency.

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN

The Bureau of Reclamation signatures are provided on the final plans None Applicable
and specifications indicating their acceptance of these documents.
The dam safety review has been completed by Reclamation however
the final acceptance and signatures will be provided after the
contracts are finalized.
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

See the Mitigation Appendices CR-1 through CR-11 responses provided
The Applicant shall obtain and comply with Excavation Permits from the Pueblo County Public Works
13. County Road
below.
Improvements and Department ("Department") for each road crossing within the County, and Access Permits from the
Restoration, p. 14 Department for each access point onto a County road. The Applicant shall submit a Traffic Control Plan
to the Department for review and approval. The Applicant shall submit a Staging Area Plan to the
Department for review and approval to define construction work times, material delivery hours, noise
suppression, dust abatement, construction methods, and other mitigation of construction nuisances. The
Applicant shall provide a Haul Route Plan to the Department for review and approval; the Haul Route
Plan shall identify the roads utilized for construction vehicle traffic, maintenance of those roads at
Applicant's expense during the project, and rehabilitation of those roads to current Pueblo County
Roadway Design and Construction Standards at Applicant's expense. Within thirty (30) days of the
Applicant issuing a notice to proceed to its contractors to perform pipeline installation activities that
require use of roads in the Haul Route Plan, the Applicant shall establish a cash payment, escrow, or
other financial instrument such as a performance bond, acceptable to the County, in an amount
estimated by the Department to cover the total costs for rehabilitation of the roads to County Standards
(currently estimated at approximately $6.1 million), plus estimated increases in costs over time as
represented by the Construction Cost Index. The Applicant shall coordinate, design, and construct the
SDS pipeline facilities so as to anticipate and accommodate future roadways and utilities across the SDS
easement so as not to unreasonably preclude them or increase their costs. See Mitigation Appendix, CR1 through CR-11 with Exhibits 1-5.
14. Cultural and
Archaeological
Resource
Protections, p. 15

Applicant shall execute the Programmatic Agreement in a form substantially similar to that set forth in the
FEIS with the applicable federal and State agencies and Native American Tribes. Applicant shall comply
with the standards and procedures of the Programmatic Agreement to ensure the identification,
avoidance, protection and disposition of cultural and archaeological resources which may be
encountered during construction in Pueblo County, as required by federal and State laws and in
accordance with landowner agreements. Proof of execution of the Programmatic Agreement shall be
provided to Pueblo County prior to land disturbance.

Please see Attachment D for the executed Programmatic Agreement
between the Bureau of Reclamation (Eastern Colorado Area Office), The
Advisory Council on Historic Preservation, Colorado Springs Utilities, and the
Colorado State Historic Preservation Officer regarding SDS.

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance
See the Mitigation Appendices CR-1 through CR-11 responses
provided below.

A copy of the Programmatic Agreement was provided with the SDS
Project Execution Plan, dated January 31, 2011. The specifications
also include cultural and archaeological resource protection
requirements.

15. Acquisition of Applicant shall acquire necessary property interests required for each individual work package or phase The land acquisition procedure for SDS will comply with the City of Colorado The construction activities associated with PDC did not require the
acquisition of any property, as this work will be entirely located on
Springs Procedure Manual for the Acquisition and Disposition of Real
Property Interests, of the SDS Project in Pueblo County prior to the initiation of construction of that work package. Private
Property Interests. With the submittal of updates to Attachment A, Colorado federal lands.
property owners shall be treated fairly by the Applicant and the SDS Project shall not create undue
p. 15
financial burdens on existing or future residents of Pueblo County. The Applicant shall commit to using Springs Utilities, on behalf of the SDS Participants, will demonstrate the
the power of eminent domain only as a last resort. The Applicant shall offer to compensate landowners necessary property interests have been acquired prior to starting construction.
to have their own appraisal done if they disagree with the Applicant's appraisal. Applicant shall reimburse
landowners for relocation costs, title work, and closing costs in accordance with the City of Colorado
Springs Procedure Manual for the Acquisition and Disposition of Real Property Interests. No landowner
should have out-of-pocket expenses from the Project. Applicant shall provide proof to the County that it
has secured the necessary interests in property required to construct the Project prior to starting
construction at any given location. See Mitigation Appendix SE-1.
16. Lake Level
Management at
Pueblo Reservoir,
p. 15

Colorado Springs Utilities commits to Pueblo County as a part of the 1041 process that it will voluntarily Colorado Springs Utilities remains committed to participate in the
development of a reservoir management plan for Pueblo Reservoir.
participate, when and if the Southeastern Colorado Water Conservancy District, the Bureau of
Reclamation, and any other affected party agree to participate, in developing a reservoir management
plan for Pueblo Reservoir designed to protect reservoir levels and recreational opportunities on Pueblo
Reservoir to the extent feasible given the potential for future changes in hydrology and water demands by
project beneficiaries.

17. Payments InLieu of Property
Tax, p. 15

Applicant shall minimize to the extent practicable the number of private properties acquired in fee to
support construction and operation of SDS facilities. For those private properties purchased and owned
in fee, Applicant shall make an annual payment in lieu of taxes equal to the value of the taxes assessed
by the Pueblo County Assessor. Payment shall be made to the Pueblo County Treasury on or before
April 30 of each calendar year. See Mitigation Appendix SE-2.

Programmatic Requirement

Colorado Springs Utilities, on behalf of the SDS Participants, will coordinate As described in the response to Item 15 above, no private property
with the Pueblo County Assessor to ensure that a payment in-lieu of property was acquired for PDC.
tax is made on or before April 30 of each calendar year for the properties
acquired in fee for SDS.

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN

Construction
Document
References
See Mitigation
Appendices CR-1
through CR-11
references below

Specifications: 01 50
00, 3.04 F

None Applicable

None Applicable

None Applicable
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION

PROGRAMMATIC

WORK PACKAGE 1A: PUEBLO DAM CONNECTION

18. Monitoring
Program and
Adaptive
Management for
Fountain Creek
and the Arkansas
River, p. 16

See Mitigation Appendix E-1 documentation below. The SDS Participants
Applicant shall implement a monitoring program to provide information on the current water quality and
geomorphology (including erosion, sediment loading, and channel stability conditions) in Fountain Creek have completed the Integrated Adaptive Management Plan, and will be
submitted to Reclamation before the contracts are finalized.
and the Arkansas River, and to track changes over time. The monitoring will assist in the selection of
mitigation measures and in the assessment of the effectiveness of SDS mitigation measures on Fountain
Creek and the Arkansas River. To collect data that supports the evaluations related to impacts on water
quality and geomorphology, Applicant shall implement monitoring activities at defined monitoring
locations in the Fountain Creek Basin and the Arkansas River. See Mitigation Appendix E-1.
Pursuant to the Environmental Impact Statement process, Applicant has committed to engage in
adaptive management, which contemplates that Applicant will undertake modified or different mitigation
activities for impacts that have been identified in the EIS. If additional mitigation activities are required in
order for Applicant to comply with the requirements of the ROD, any costs associated with that additional
mitigation activity shall be the sole responsibility of Applicant.
To the extent that monitoring and the adaptive management program causes Pueblo County to request
or require that additional mitigation activities occur over and above those required by the Bureau of
Reclamation, Applicant’s obligation to conduct those mitigation activities shall be the responsibility of the
Fountain Creek District (or FCRF, if the District is not formed) and not directly the responsibility of
Applicant. Pueblo County shall be a stakeholder in the Adaptive Management Program, for purposes of
this paragraph.

Programmatic Requirement

Construction
Document
References
None Applicable

19. Colorado
Springs Utilities Wastewater
Collection System
Management
Practices to Protect
Water Quality, p.
16

Colorado Springs Utilities has committed as a condition of this Permit to continue to implement and
See Mitigation Appendix E-2 documentation provided below.
maintain wastewater collection system improvements within the Fountain Creek drainage to prevent and
minimize the impact of its wastewater system overflows or spills through prevention programs and
response activities. Since 2000, it has spent $114 million for these programs. See Mitigation Appendix E2.

Programmatic Requirement

None Applicable

20. Construction
Impact Mitigation,
p. 16

Applicant shall mitigate the impacts of project construction, as set forth in the Mitigation Appendix C-1
through C-22, to include the following:
• Proof of
required permits and compliance
• Pre-existing condition assessment of affected properties
• Public information measures and responses to public complaints
• Pre-mobilization readiness
• Sustainable design and construction
• Protection of open excavations and trenches
• Construction site maintenance
• Provisions for access to properties
• Limits on work hours
• Dewatering control
• Lighting control
• Dust control
• Noise control
• Drainage and erosion control
• Traffic control
• Weed control
• Protection of plants and wildlife/vegetation surveys
• Hazardous waste management
• Management of surface and ground water flows
• Protection of livestock
• Site restoration

1041 Permit
Section

1041 Condition

Documentation of Compliance

Documentation of Compliance

See Mitigation Appendices C-1 through C-22 documentation provided below. See Mitigation Appendices C-1 through C-22 documentation provided None Applicable
below.

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section
21. Juniper Pump
Station
Architectural
Review, p. 17

1041 Condition

PROGRAMMATIC
Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Programmatic Requirement
Applicant shall allow Pueblo County to appoint a representative who will participate in the final selection Colorado Springs Utilities, on behalf of the SDS Participants, attended a
of the architecture and landscaping for the Juniper Pump Station, along with representatives of Colorado Pueblo County Board of County Commissioners work session regarding the
proposed architecture for the Juniper Pump Station on November 10, 2010.
State Parks and the Bureau of Reclamation.
On November 16, 2010, the Pueblo County Board of County Commissioners
passed and adopted Pueblo County Resolution No. 10-299 appointing
Pueblo County’s Planning Director, Kim Headley, to be Pueblo County’s
representative to participate in the final selection of architecture and
landscaping for the Juniper Pump Station and approving the initial stage
design presented consisting principally of the exterior treatments and
architecture of the proposed pump station, including the colors and building
materials.

Construction
Document
References
None Applicable

See the Mitigation Appendix C-9 response documentation provided below.
22. Reclamation of Applicant shall conduct a preconstruction evaluation of existing vegetation to be disturbed during
Disturbed Lands, p. construction of the SDS Project within Pueblo County. Upon reclamation of the site, the vegetation cover
shall be of the same seasonal variety native to the area of the disturbed land, or a reasonable substitute
17
pursuant to agreement with the landowner. The revegetated area will be considered acceptable if its
cover will be not less than 90 percent of the pre-construction vegetation cover with similar species
diversity. Applicant shall provide to Pueblo County a security bond equal to $2,000/acre of land in
permanent or temporary construction easement in each work package. The security bond shall be
released upon establishing 90 percent of pre-construction vegetation cover on the impacted land
segment. See Mitigation Appendix C-9.

See the Mitigation Appendix C-9 response documentation provided
below.

See Mitigation
Appendix C-9
references below

23. Stormwater
The Applicant shall maintain stormwater controls and other regulations intended to ensure that Fountain See Mitigation Appendix E-2 documentation provided below.
Management, p. 17 Creek peak flows resulting from new development served by the SDS project within the Fountain Creek
basin are no greater than existing conditions. This requirement can only apply to Project Participants
who have the legal authority to regulate in this manner. Regulations shall comprehensively address peak
flow conditions, runoff volumes, and flood hazards, incorporating at a minimum all relevant components
of existing regulations of Colorado Springs and the other Project Participants including: regional drainage
planning for low-flow and major storm events; detention; erosion and sediment control for land
disturbance, construction, and similar activities; structural measures such as channel protection and
engineered outfalls; prohibition of activities that infringe on the designated floodway; water quality
controls, including water quality capture volume and a determination of the need for permanent BMPs;
and adequate provision for maintenance of all drainage-related facilities so required. This condition shall
not prevent Colorado Springs and other local jurisdictions subject to this condition from revising and
improving stormwater regulations from time to time, to incorporate new technologies, management
techniques, or otherwise modify regulations consistent with the intent of not exceeding historical peak
flows. See Mitigation Appendix E-2.

Programmatic Requirement

None Applicable

24. Conservation
and Reuse, p. 18

Programmatic Requirement
Colorado Springs Utilities, on behalf of the SDS Participants, remains
In recent years, Applicant has demonstrated a commitment to water conservation programs and local
reuse. Continued commitment and local reuse will reduce the Applicant's diversions form the Arkansas committed to incorporating conservation and local reuse as important aspects
of their water management plan.
River and Pueblo Reservoir and reduce flows on Fountain Creek, below what they would have been
without such conservation and reuse, thereby reducing the impacts of the SDS Project in Pueblo County.
Applicant has specifically committed itself to continue such conservation and reuse despite the
availability of additional water from the SDS Project.

None Applicable

25. Compliance
Monitoring and
Reporting, p. 18

See Mitigation Appendix ENF-1 documentation provided below.
Applicant shall monitor and periodically report to Pueblo County on its compliance with this Permit.
During project construction in Pueblo County, Applicant will submit a quarterly report to Pueblo County
summarizing the activities during that period, forecasting activities scheduled for the upcoming period,
and addressing compliance with the terms and conditions of the Permit. After commencing deliveries of
water through the SDS pipeline, Applicant shall submit annual reports to Pueblo County summarizing its
activities related to the SDS Project, the Permit, and addressing compliance with the terms and
conditions of the Permit. Pueblo County may, at its discretion, hold public reviews of the reports and
Permit compliance, including hearings in accordance with its regulations. See Mitigation Appendix ENF1.

See Mitigation
Appendix ENF-1
references below

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

26. Non
compliance, p. 18

Colorado Springs Utilities, on behalf of the SDS Participants, is committed to Programmatic Requirement
Substantial noncompliance with the terms and conditions set forth herein shall be subject to the
complying with the terms and conditions set forth within the 1041 permit.
provisions governing revocation or suspension of a permit set forth in Section 17.148.320(A) of the
Pueblo County Code. The final resolution of issues related to noncompliance (except for the failure to pay
the monetary mitigation payments as set forth in Paragraph 6 herein) and any further act of revocation or
suspension of the Permit will be accomplished through the dispute resolution process described below.

27. Approval by
Colorado Springs,
p. 18

Programmatic Requirement
The Colorado Springs City Council must take formal action to recognize the commitments herein prior to At the April 14, 2009 Colorado Springs City Council Meeting, the Council
Pueblo County's final issuance of a 1041 permit for SDS.
adopted Resolution No. 94-09: "A resolution concerning the terms and
conditions of the Pueblo County 1041 Permit for the Southern Delivery
System", which recognized the terms and conditions of the 1041 Permit for
SDS and approved each condition from 1 to 30. Please refer to Attachment E
for a copy of the resolution.

28. Mitigation
Appendix, p. 18

The provisions of that certain Mitigation Appendix previously referenced herein and attached hereto is
hereby incorporated by this reference as though fully set forth. In the event of a conflict between the
provisions of the Mitigation Appendix and the terms and conditions set forth in this Resolution, then the
terms and conditions set forth in this Resolution shall prevail.

29. Dispute
Resolution, p. 19

30. Integrated
Terms and
Conditions, p. 20

Construction
Document
References
None Applicable

None Applicable

Noted – descriptions of how the SDS Participants will abide by the
provisions of the Mitigation Appendices is described in the following
sections.

None Applicable

Noted
If a dispute between the Applicant and the County arises relating to any term or condition contained in
this Permit (except for the failure to pay the monetary mitigation payments as set forth in Paragraph 6),
the following procedure shall be followed:
A. A joint management team, comprised of three (3) representatives of each Party shall first consider any
of the circumstances and contentions related to any disputed matter. If the County Manager for Pueblo
County [or another representative of the County as designated by the Board of Commissioners](County
Manager) determines that Pueblo County requires technical assistance to assess a disputed matter,
Applicant will pay the costs, not to exceed a total of $150,000 for all disputes related to the Permit, of
hiring a technical consultant for that purpose.
B. If not resolved by agreement of the members of the joint management team, the disputed matter shall
be referred by either Party to the Administrative Officers of the Parties defined below. The Administrative
Officers shall hold a metering promptly, but in no event later than fifteen (15) working days form the
referral of the dispute, also attended by other staff members with direct responsibility regarding the
dispute, to attempt in good faith to negotiate a resolution or cure of the dispute; provided, however, that
no such meeting shall be deemed to be vitiate or reduce the obligations and liabilities of the Parties or be
deemed a waiver by a Party hereto of any remedies to which such Party would otherwise be entitled
unless otherwise agreed to by the Parties in writing. For purposes of this dispute resolution provision,
“Administrative Officers” means the Chief Water Services Officer for Colorado Springs Utilities and the
county Manager [or another representative of the County as designated by the Board of Commissioners].
C. If, within fifteen (15) working days after such meeting, the Parties have not succeeded in negotiating a
resolution of the dispute, they agree to submit the dispute to non-binding mediation with Applicant to bear
the costs of the mediation.
D.
The Parties agree to participate in good faith in the mediation and related negotiations for a period of 30
calendar days. The substantive and procedural law of the State of Colorado shall apply to the
proceedings. If the Parties are not successful in resolving the dispute through mediation, then the Parties
shall be free to pursue any other legal remedy including the remedies contained in any conditions or
commitments appended to or made a part of the Permit. The Parties agree to reasonably expedite any
legal proceedings brought hereunder in order to obtain a prompt resolution. The venue for these legal
proceedings shall be the District Court of Pueblo County.

Programmatic Requirement

None Applicable

In issuing this Permit, the Board of County Commissioners has determined that the benefits accruing to Noted
the County and its citizens from the SDS Project (subject to the terms and conditions set forth herein)
outweigh the unavoidable impacts and losses of resources within the County. Consequently, if any term
or condition herein is deemed invalid and unenforceable, this Permit shall be rescinded or suspended
unless the Board of County Commissioners, in its discretion, approves a Permit amendment.

Programmatic Requirement

None Applicable

Noted – descriptions of how Colorado Springs Utilities, on behalf of the SDS
Participants, will abide by the provisions of the Mitigation Appendices is
described in the following sections.

ENVIRONMENTAL CONDITIONS/MITIGATION: Water Quality and Sediment Monitoring Program. (Appendix E-1 of the Resolution)
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Applicant shall implement a monitoring program to provide information on water quality and sediment
Mitigation
Appendix E-1, p. 2 conditions in Fountain Creek and Arkansas River, and track changes over time. (See the full-text of the
Mitigation Appendix for complete details, commitments of record from the "Project Detail" section are
of 28
summarized below.)

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

The SDS Participants have completed the Integrated Adaptive Management Programmatic Requirement
Plan, and it will be submitted to Reclamation before the contracts are
finalized. As stated in the IAMP, "The monitoring program commitments in
this IAMP are designed to be...Inclusive of the monitoring commitments
described in the conditions of the Pueblo County 1041 Permit." The complete
Terms and Conditions of the Pueblo County 1041 Permit are included as
Appendix 1 of the IAMP.

Construction
Document
References
None Applicable

A monitoring plan has been completed meeting these conditions and will be
submitted to Reclamation before the contracts are finalized.
Programmatic Requirement

None Applicable

Programmatic Requirement

None Applicable

Programmatic Requirement
Colorado Springs Utilities currently monitors wastewater treatment plant
effluent in accordance with existing permit conditions and will adopt additional
monitoring if regional wastewater monitoring programs are implemented.

None Applicable

Mitigation
Appendix E-1,
Project Detail,
Geomorphic
Monitoring, ¶1, p. 5
of 28

In addition to water quality monitoring, geomorphic monitoring is also required. Ten cross-sections will be A Geomorphic Mitigation Plan has been completed meeting these conditions Programmatic Requirement
established at designated points along Fountain Creek to monitor for degradation, aggradation, and other and will be submitted to Reclamation before the contracts are finalized.
changes to the geomorphologic surface. Each cross-section will be surveyed once per year during low
stream flow; preferably in the winter when leaves and other organic material on the ground is at a
minimum. Cross-sections will be accurate to standards for normal transect surveys, with a vertical
tolerance of approximately 0.01 foot in measurements of channel elevation.

None Applicable

Mitigation
Appendix, Project
Detail, Geomorphic
Monitoring, ¶2, p. 5
of 28

Data gathered by the water quality and geomorphic monitoring programs will be assembled and entered
into an electronic database accessible to Pueblo County upon request. Monthly data gathered before
SDS comes online will be used as a baseline to compare against once flows from SDS start entering
Fountain Creek in 2012. Data will be categorized by type, date, and location. These data, along with
other data collected through independent sampling and monitoring efforts will be the basis for making
decisions as part of the adaptive management strategy.

A Geomorphic Mitigation Plan has been completed meeting these conditions Programmatic Requirement
and will be submitted to Reclamation before the contracts are finalized.

None Applicable

Mitigation
Appendix E-1,
Project Detail,
Water Quality
Monitoring, ¶1, p. 2
of 28

Colorado Springs Utilities will monitor specific water quality constituents to include dissolved selenium, E.
coli, ammonia, and salinity as measured by specific conductance. To monitor water quality, samples will
be taken from each of the 13 monitoring locations, shown in Figures 1 through 3 within the Fountain
Creek Basin and along the Arkansas River monthly, starting at the beginning of project construction, until
the SDS project begins operation and then quarterly once the project is online. Pre-operation monitoring
shall consist of no less than 2 years of monthly-collected data before or during construction of the project.
At least two samples will be taken at each monitoring site following standard procedure according to the
National Field Manual for the Collection of Water-Quality Data (Field Manual). One sample from each
monitoring location will be filtered for inorganic solid constituents in the field according to section 5.2 of
the Field Manual to get an accurate reading of dissolved selenium. The other sample from each
monitoring location will be analyzed for E. coli, ammonia and salinity. All samples will be managed in
accordance with the Field Manual or approved EPA criteria for sample collection and management and
analyzed by a State-certified laboratory capable of detecting each constituent below the Maximum
Contaminant Level (MCL) or other applicable compliance criterion. Samples will be analyzed in
accordance with standard ASTM or EPA-approved methods.

A Monitoring Plan has been completed meeting these conditions and will be
submitted to Reclamation before the contracts are finalized.

Mitigation
Appendix E-1,
Project Detail,
Water Quality
Monitoring, ¶2, p. 2
of 28

In addition to the water quality constituents referenced above, Springs Utilities will monitor both the inlet
and outlet to Lower Williams Creek Reservoir for methyl mercury on a quarterly basis following the start
of reservoir operations for a period of one year, then annually for four years thereafter. Samples will be
collected and analyzed following standards procedures according to the Field Manual and EPA Method
1630.

A Monitoring Plan has been completed meeting these conditions and will be
submitted to Reclamation before the contracts are finalized.

Mitigation
Appendix E-1,
Project Detail,
Water Quality
Monitoring, ¶3, p. 2
of 28

Springs Utilities will use effluent monitoring from its wastewater treatment plants to demonstrate the
plants are operating in accordance with all required specifications and standards. In addition, Springs
Utilities will conduct additional monitoring in accordance with monitoring requirements adopted and
participated in by all other regional wastewater treatment agencies (i.e., those in the Fountain Creek
basin, Pueblo and Pueblo West wastewater treatment plants) including monitoring programs associated
with emerging contaminants or other contaminant analyses. CSU will take into consideration and
maintain records of other reliable information presented to it by outside sources.

Colorado Springs Utilities has entered into a Joint Funding Agreement with
the U.S. Geological Survey regarding water quality monitoring. Water quality
monitoring will begin in January 2011.
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

ENVIRONMENTAL CONDITIONS/MITIGATION: Drainage Regulations (Appendix E-2 of the Resolution)
At all times water is delivered through the Southern Delivery System, the Applicant, including all
Mitigation
Appendix E-2, p. 6 Participants, shall maintain stormwater controls and other regulations intended to ensure that Fountain
Creek peak flows and runoff volumes received from development served by the SDS project are no
of 28
greater than existing conditions, or at levels as appropriate to prevent damage to presently existing
downstream facilities. Regulations shall address peak flow and runoff volume, conditions and flood
hazards, incorporating at a minimum all relevant components of existing Colorado Springs regulations,
including: regional drainage planning for low-flow and major storm events; detention; erosion and
sediment control for land disturbance, construction, and similar activities; structural measures such as
channel protection and engineered outfalls; prohibition of activities that infringe on the designated
floodway; water quality controls, including water quality capture volume and a determination of the need
for permanent best management practices (BMPs); and adequate provision for maintenance of all
drainage-related facilities so required. This condition shall not prevent Colorado Springs and other local
jurisdictions subject to this condition from revising and improving stormwater regulations from time to
time, to incorporate new technologies, management techniques, or otherwise modify regulations
consistent with the intent of preventing the exceedance of historical peak flows.

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Programmatic Requirement
Stormwater management and control in Colorado Springs is in accordance
with the City of Colorado Springs/El Paso County Drainage Criteria Manual
Volumes I and II. These manuals can be found on the Colorado Springs city
government website at the following location:

Construction
Document
References
None Applicable

http://www.springsgov.com/Page.aspx?NavID=568

CONSTRUCTION CONDITIONS/MITIGATION: Protection of Open Excavations and Trenches. (Appendix C-1 of the Resolution)
See the responses provided to the specific items that follow
Applicant shall provide safe work sites for the residents of Pueblo County.
For the list of work packages provided in Section II, the conditions of this
Mitigation
immediately below.
mitigation appendix will be addressed in each work package’s construction
Appendix C-1, p. 6
documents (plans, specifications and contract). Updates to Attachment A will
of 28
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 through 8 provided
below
Construction
Contract: General
Conditions, Article 6

Comply with applicable Codes, Standards, Laws and Regulations relating to the safety of persons or
Mitigation
property or to the protection of persons or property from damage, injury, or loss; and shall erect and
Appendix C-1,
Project Detail, Item maintain safeguards for such safety and protection.
1, p. 6 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
construction contract.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Provide and maintain temporary security fences to protect the Work Sites. Temporary security fencing is
Mitigation
described in more detail in Construction Conditions C-3.
Appendix C-1,
Project Detail, Item
2, p. 6 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 B

Inspect open excavations and trenches for compliance with safety plans and document in daily inspection
Mitigation
reports.
Appendix C-1,
Project Detail, Item
3, p. 6 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 A

Limit the maximum length of open trench to 400 linear feet.
Mitigation
Appendix C-1,
Project Detail, Item
4, p. 6 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 A

Shore or bench excavations as required by OSHA regulations.
Mitigation
Appendix C-1,
Project Detail, Item
5, p. 7 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 A

Protect streets, roads, highways, and other public thoroughfares that are closed to traffic by barricades
Mitigation
with warning signs per Manual of Uniform Traffic Control Devices (MUTCD).
Appendix C-1,
Project Detail, Item
6, p. 7 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 C

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References
Specifications:
01 50 00, 3.04 C

Provide signage and lighting to alert general public of construction hazards, which could include surface
Mitigation
irregularities, unramped walkways, grade changes, and trenches or excavations in roadways and in other
Appendix C-1,
Project Detail, Item public access areas.
7, p. 7 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Designate a qualified and experienced safety representative at the Work Site whose duties and
Mitigation
responsibilities shall be the maintaining, supervising and enforcement of safety plans and programs.
Appendix C-1,
Project Detail, Item
8, p. 7 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
construction contract.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Construction
Contract: General
Conditions, Article 6

See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 through 5 provided
below

Comply with applicable Codes, Standards, Laws and Regulations relating to providing lighting for the
Mitigation
safety of persons or property, or to the protection of property from damage, injury, or loss.
Appendix C-2,
Project Detail, Item
1, p. 7 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
construction contract.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Construction
Contract: General
Conditions, Article 6

Notify property owners within 500 feet of the site 48 hours prior to any night work, except in the case of
Mitigation
emergency night work.
Appendix C-2,
Project Detail, Item
2, p. 7 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.03 B

Design lighting to prevent spillover, nuisance, or hazard effects of light and glare on adjacent locations
Mitigation
and uses of land.
Appendix C-2,
Project Detail, Item
3, p. 7 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.03 B

Position, to the extent practical, lighting used for security around equipment storage areas away from
residences and oncoming traffic. The use of cut-off type luminaries is required. Light bulbs and light
sources shall be shielded so that they are not directly visible from any adjacent lot or public roadway.
Spillover of lighting for adjacent properties will not exceed one half of one (0.50) foot-candle measured at
any point ten feet (10') beyond a property line.

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.03 B

Provide individual light sources not exceeding 150,000 lumens per light source (typical of a 1250W metal
Mitigation
halide light). Light standards will not exceed 24 feet in height. Generators used to power light sources will
Appendix C-2,
Project Detail, Item not exceed 70 dB at 25 feet from the source.
5, p. 7 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.03 B

CONSTRUCTION CONDITIONS/MITIGATION: Lighting (Appendix C-2 of the Resolution)
Applicant shall minimize adverse light impacts to Pueblo County residents during night time hours.
Mitigation
Appendix C-2, p. 7
of 28

Mitigation
Appendix C-2,
Project Detail, Item
4, p. 7 of 28

CONSTRUCTION CONDITONS/MITIGATION: Construction Site Maintenance. (Appendix C-3 of the Resolution)
Mitigation
Applicant shall maintain construction sites and equipment in a safe and secure manner for the protection For the list of work packages provided in Section II, the conditions of this
See the responses provided to the specific items that follow
Appendix C-3, p. 8 of the public.
mitigation appendix will be addressed in each work package’s construction
immediately below.
of 28
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Comply with applicable Codes, Standards, Laws and Regulations relating to the safety of persons or
Mitigation
property, or to the protection of persons or property from damage, injury, or loss, and shall erect and
Appendix C-3,
Project Detail, Item maintain safeguards for such safety and protection.
1, p. 8 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
construction contract.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References
See construction
document
references for
Mitigation Appendix
C-1, Project Detail,
Items 3 through 5

Protect open trenches as described in Construction Condition C-1.
Mitigation
Appendix C-3,
Project Detail, Item
2, p. 8 of 28

See the responses provided to Mitigation Appendix C-1, Project
For the list of work packages provided in Section II, the conditions of this
Detail, Items 3 through 5.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Close open ends of installed pipeline during non-working periods.
Mitigation
Appendix C-3,
Project Detail, Item
3, p. 8 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
33 05 01, 3.01 A

Close access manholes during non-working hours.
Mitigation
Appendix C-3,
Project Detail, Item
4, p. 8 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
33 05 01, 3.01 A

Provide barricades and light as necessary to prevent unauthorized entry to construction areas and
Mitigation
affected roads, streets, and alleyways, inside and outside of fenced area, and as required to ensure
Appendix C-3,
Project Detail, Item public safety and the safety of project personnel and others who may be affected by the Work.
5, p. 8 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 C

Lock or otherwise disable construction equipment during non-working hours.
Mitigation
Appendix C-3,
Project Detail, Item
6, p. 8 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 B

Store materials and equipment in secure areas and arrange partitions to provide security of contents and
ready access for inspection and inventory. Combustible materials (paint, solvents, fuels) shall be stored
in a well-ventilated building meeting safety standards. Hazardous materials shall be stored according to
product specification, codes, and manufacturer’s instructions.

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.06 B

Lock controlled access points (private property gates) providing entry to construction sites and maintain a
Mitigation
secure key control to prevent unauthorized access.
Appendix C-3,
Project Detail, Item
8, p. 8 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 B

Perform work within right-of-way and easements in a systematic manner that minimizes inconvenience to
property owners and the public and interferes as little as possible with public travel, whether vehicular or
pedestrian. This will include that no residence or business will be cut off from vehicular traffic for a period
exceeding 4 hours unless special arrangements have been made. Whenever it is necessary to cross,
close or obstruct roads, driveways, and walks, whether public or private, safe bridges, detours, or other
temporary expedient access for accommodation of public and private travel will be provided and
maintained.

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 A
01 50 00, 3.09 D

Sweep roadways, streets, and walkways affected by the work and adjacent to the work when necessary.
Mitigation
Appendix C-3,
Project Detail, Item
10, p. 8 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.10 D

Mitigation
Appendix C-3,
Project Detail, Item
7, p. 8 of 28

Mitigation
Appendix C-3,
Project Detail, Item
9, p. 8 of 28
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section
Mitigation
Appendix C-3,
Project Detail, Item
11, p. 8 of 28

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

This requirement is included in the referenced section of the
Erect temporary security fencing around active construction areas. Fences around open trenches, staging For the list of work packages provided in Section II, the conditions of this
specifications.
areas, material storage areas, and equipment storage areas may be standard plastic orange construction mitigation appendix will be addressed in each work package’s construction
fence, 4 feet high, with posts at intervals not greater than 20 feet. Temporary 4-strand barbed wire fences documents (plans, specifications and contract). Updates to Attachment A will
shall be installed wherever necessary to prevent livestock from migrating out of their designated pasture. include references to the applicable sections of the construction documents.
Temporary fences shall be maintained as needed during the construction period. Material selection for
fencing between work area and adjacent property will be agreed upon between Applicant and the
property owner.

Construction
Document
References
Specifications:
01 50 00, 3.04 B

Inspect site safety measures each work day and periodically during non-working days.
Mitigation
Appendix C-3,
Project Detail, Item
12, p. 9 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 B

Provide 24/7 security services including mobile patrols, lighting and video surveillance.
Mitigation
Appendix C-3,
Project Detail, Item
13, p. 9 of 28

Colorado Springs Utilities has executed a contract and provided the
For the list of work packages provided in Section II, the conditions of this
Notice to Proceed to G4S Secure Solutions on August 31, 2010 to
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will provide the required security for the PDC construction site.
include references to the applicable sections of the construction documents.

None applicable as
the security services
are being provided
under separate
contract.

Applicant shall prevent unauthorized access to properties.
Mitigation
Appendix C-4, p. 9
of 28

See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 through 7 provided
below

Work with property owners, both public and private, to understand the conditions of ingress and egress,
Mitigation
security issues, property control and protection issues, regarding the property, prior to mobilization to a
Appendix C-4,
Project Detail, Item specific work area.
1, p. 9 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 B

Establish mutually agreeable conditions of access with property owner, and require all personnel
Mitigation
accessing the site to sign a statement indicating that they understand and will abide by the conditions of
Appendix C-4,
Project Detail, Item access.
2, p. 9 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 B

Grant access to enter the property only to those individuals that have a legitimate SDS related need to
Mitigation
access the property, and then shall only do so under the previously agreed access conditions.
Appendix C-4,
Project Detail, Item
3, p. 9 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 B

Provide signs at gates and access points notifying individuals that specific conditions of entry exist.
Mitigation
Appendix C-4,
Project Detail, Item
4, p. 9 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 B

This requirement is included in the referenced section of the
Close and secure gates and entry points by a locking mechanism when not in use. Conditions of entry will For the list of work packages provided in Section II, the conditions of this
Mitigation
specifications.
specify approved access times and conditions on open gates.
mitigation appendix will be addressed in each work package’s construction
Appendix C-4,
documents (plans, specifications and contract). Updates to Attachment A will
Project Detail, Item
include references to the applicable sections of the construction documents.
5, p. 9 of 28

Specifications:
01 50 00, 3.04 B

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 B

CONSTRUCTION CONDITIONS/MITIGATION: Control of Access to Property. (Appendix C-4 of the Resolution)

Mitigation
Appendix C-4,
Project Detail, Item
6, p. 9 of 28

Strictly control access to keys to entry point locks. Recipients of keys will be required to sign when
receiving the key, and again when returning the key. Recipients will be required to advise the Site Health
& Safety Officer when they have lost or misplaced a key. Keys will be required to be of a non-duplicating
type. Locks and keys will be changed when a key is reported lost or misplaced.
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Designate the Site Health and Safety Officer to monitor the access control system.
Mitigation
Appendix C-4,
Project Detail, Item
7, p. 9 of 28

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents. Colorado Springs Utilities has executed a contract and provided the
Notice to Proceed to G4S Secure Solutions on August 31, 2010 to
provide the required security for the PDC construction site. The
access control system will be monitored under this security contract.

Construction
Document
References
Specifications:
01 50 00, 3.04 B
(Site Health and
Safety Officer
requirement)
None applicable for
the monitoring of the
access control
system as the
security services will
be provided under
separate contract.

CONSTRUCTION CONDITIONS/MITIGATION: Pre-existing Condition Assessment (Appendix C-5 of the Resolution)
See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 through 4 provided
below

Perform an examination of pre-construction existing conditions of land surface, drainage, vegetation and
Mitigation
structures adjacent to the construction site that could be damaged or altered by construction operations.
Appendix C-5,
Project Detail, Item The property owner will be invited to attend.
1, p. 9 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 31 13, 1.11 A

Perform periodic reexaminations, if required, to document any changes, including, but not limited to,
Mitigation
cracks in structures, settlement, leakage, and similar conditions. Examinations may include photography,
Appendix C-5,
Project Detail, Item sampling and expert assessments of existing or current conditions.
2, p. 9 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 31 13, 1.11 A

Document examinations in writing, and by photographs and audio-video recordings. Photography shall
Mitigation
be by a professional commercial photographer, experienced in shooting interior/exterior construction
Appendix C-5,
Project Detail, Item photos, in daylight and nighttime conditions, and in good and inclement weather.
3, p. 10 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 31 13, 1.11 to
1.13

This requirement is included in the referenced section of the
specifications.

Specifications:
01 31 13, 1.11 B

Mitigation
AppendixC-5, p. 9
of 28

Mitigation
Appendix C-5,
Project Detail, Item
4, p. 10 of 28

Applicant shall determine the condition of Pueblo County residents' existing property so that it can be
restored to preconstruction condition or better.

Provide a copy of documentation to property owner for review and acceptance. A copy of the
documentation shall be provided to the County. Applicant and the County shall each maintain a copy of
the documentation. Such documentation shall be used as indisputable evidence in ascertaining whether
and to what extent damage occurred as a result of Applicant’s operations.

For the list of work packages provided in Section II, this condition will be
addressed in each work package’s construction documents (plans,
specifications and contract). Updates to Attachment A will include references
to the applicable sections of the construction documents. Colorado Springs
Utilities, on behalf of the SDS Participants, will provide pre-existing condition
assessment documentation to Pueblo County for those properties located in
unincorporated Pueblo County.

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN

Once the pre-existing condition assessment has been documented, a
copy of this documentation will be provided to Pueblo County in
accordance with this commitment.
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References

CONSTRUCTION CONDITIONS/MITIGATION: Work Hours (Mitigation Appendix C-6 of the Resolution)
Mitigation
Appendix C-6, p.
10 of 28

Applicant shall limit work hours to minimize disturbance to Pueblo County residents.

See the response provided to the specific item that follows
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Item 1
provided below

Mitigation
Appendix C-6,
Project Detail, Item
1, p. 10 of 28

Perform work within the hours of 7:00 am to 6:00 pm Monday through Friday. Work outside of these
hours will be restricted to maintenance of traffic, safety, and construction controls, maintenance of
construction equipment, and approved exceptions. Pueblo County and residences within 500 feet of the
affected portion of the work site shall be notified 48 hours in advance of work outside of these hours,
other than maintenance or emergency work.

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 A

See the response provided to the specific items that follow immediately
below.

See the response provided to the specific items that follow
immediately below.

See construction
document
references for
Project Detail, Items
1 and 2 provided
below

The contract agreement includes requirements for the Contractor to
conduct their operations in compliance with permit as well as
regulatory requirements.

Construction
Contract: General
Conditions, Article 6

CONSTRUCTION CONDITIONS/MITIGATION: Permitting (Mitigation Appendix C-7 of the Resolution)
Applicant shall obtain all applicable permits.
Mitigation
Appendix C-7, p.
10 of 28

Obtain permits and comply with permit conditions and applicable regulations. Permits may include those The SDS Participants are taking numerous measures to track regulatory
Mitigation
requirements and permits to facilitate compliance as documented in Section
listed below and in Section C, Table C-1 of the 1041 Application, as well as other permits that may be
Appendix C-7,
IV of this PEP.
Project Detail, Item required under Federal, State, County or local regulatory jurisdiction.
1, p. 10 of 28
Provide copies to Pueblo County within 60 days of obtaining permits.
Mitigation
Appendix C-7,
Project Detail, Item
2, p. 11 of 28
CONSTRUCTION CONDITIONS/MITIGATION: Dewatering (Mitigation Appendix C-8 of the Resolution)
Applicant shall minimize dewatering impacts on Pueblo County properties and watercourses.
Mitigation
Appendix C-8, p.
11 of 28

Obtain a construction dewatering permit from the Colorado Department of Public Health and the
Mitigation
Environment (CDPHE).
Appendix C-8,
Project Detail, Item
1, p. 11 of 28
Mitigation
Appendix C-8,
Project Detail, Item
2, p. 11 of 28

Create and implement a water control plan that includes descriptions of proposed ground and surface
water control facilities including, but not limited to: equipment, methods, standby equipment and power
supply, pollution control facilities, discharge locations, and provisions for temporary water supply;
drawings showing locations, dimensions, and relationships of elements of each system; design
calculations demonstrating accuracy of proposed dewatering system and components. Copies of plan will
be provided to Pueblo County within 60 days of approval by CDPHE.

Control water during the course of construction, including weekends and holidays and during periods of
Mitigation
work stoppages. Adequate backup systems shall be in place to maintain control of water.
Appendix C-8,
Project Detail, Item
3, p. 12 of 28

Colorado Springs Utilities, on behalf of the SDS Participants, is providing
copies of permits to Pueblo County within 60 days of receipt.

See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 through 7 provided
below

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 1.02 A
31 23 19.01, 3.04 A

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
31 23 19, 1.01 B

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
31 23 19, 3.02 A
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References
Specifications:
31 23 19, 3.02 B

Remove surface water controls when they are no longer needed.
Mitigation
Appendix C-8,
Project Detail, Item
4, p. 12 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Furnish, operate and maintain dewatering systems of sufficient size and capacity to continuously
Mitigation
maintain excavations free of water, regardless of source, until backfilled to final grade.
Appendix C-8,
Project Detail, Item
5, p. 12 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
31 23 19, 3.03 A

Design and operate dewatering systems to prevent the loss of soil as water is removed, to avoid inducing
Mitigation
settlement or damage to existing facilities, completed work, or adjacent property, and to relieve artesian
Appendix C-8,
Project Detail, Item pressures and resultant uplift of excavation bottom.
6, p. 12 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
31 23 19, 3.03 B

Be responsible to obtain and comply with the requirements set forth in any applicable well permits
Mitigation
required by the State.
Appendix C-8,
Project Detail, Item
7, p. 12 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
31 23 19, 3.02 C

CONSTRUCTION CONDITIONS/MITIGATION: Site Restoration (Mitigation Appendix C-9 of the Resolution)
See the responses provided to the specific items that follow
Applicant shall provide Pueblo County residents with replacement vegetation and property to match pre- For the list of work packages provided in Section II, the conditions of this
Mitigation
immediately below.
construction conditions or better.
mitigation appendix will be addressed in each work package’s construction
Appendix C-9, p.
documents (plans, specifications and contract). Updates to Attachment A will
12 of 28
include references to the applicable sections of the construction documents.

Grade disturbed areas to preconstruction contours so preconstruction drainage paths are reestablished.
Mitigation
Appendix C-9,
Project Detail, Item
1, p. 12 of 28

See construction
document
references for
Project Detail, Items
1 through 6 provided
below

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.11 A

Mitigation
Appendix C-9,
Project Detail, Item
2, p. 12 of 28

Reclaim disturbed land, except water areas and surface areas of roads, by seeding or planting to achieve
a permanent vegetation cover as specified below.
a. In accordance with Construction Condition C-5, a pre-construction evaluation of existing vegetation will
be conducted to determine species diversity, woody plant density, and seasonal variety.
b. Vegetation cover will be of the same seasonal variety native to the area of disturbed land, or species
that support the post-construction land use. In those areas of disturbed vegetation where such seeds are
not commercially available, seeds will be collected on-site to be used in re-vegetation, including, rare
plants identified in the FEIS, by the Colorado Natural Heritage Program or by other qualified
investigators.
c. Seeding and planting of disturbed areas will be conducted during the first normal period for favorable
planting conditions after final preparation for seeding or planting.
d. Soil stabilizing practices will be used on all regraded and topsoiled areas.
e. The re-vegetated area will be considered acceptable if the re-vegetated area cover is not less than 90
percent of the pre-construction vegetation cover with similar species diversity. The pipeline access road
will not be included in the 90 percent coverage calculation.

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
31 32 00

Mitigation
Appendix C-9,
Project Detail, Item
3, p. 13 of 28

Restore roads and driveways so that:
a. Surfaces are finished level with existing surfaces.
b. Sealed roadways are finished to match existing seal (asphalt, spray seal, etc).
c. Unsealed roadways are to be finished to match existing surface. Concrete roadways/driveways shall
be reinstated in such a manner as to match existing surface. Portions of slab damaged or rendered
unstable by undermining (whether inadvertently or deliberately) should be included in the portion to be
reinstated.

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.11 B
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References
Specifications:
01 50 00, 3.11 C

Restore damaged or injured property including outbuildings, to a condition similar or better to that existing
Mitigation
before the damage or injury occurred, by repairing, rebuilding, or restoring the property.
Appendix C-9,
Project Detail, Item
4, p. 13 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Restore or replace fences and gates that are disturbed during the construction.
Mitigation
Appendix C-9,
Project Detail, Item
5, p. 13 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.11 C

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
31 32 00, 3.13

See the responses provided to the specific items that follow immediately
below.

See the responses provided to the specific items that follow
immediately below.

See construction
document
references for
Project Detail, Items
1 through 5 provided
below

Point of contact information is provided on the SDS website
(www.sdswater.org).

Point of contact information is provided on the SDS website
(www.sdswater.org).

None Applicable

Mitigation
Appendix C-9,
Project Detail, Item
6, p. 13 of 28

Provide Pueblo County a security bond equal to $2,000 per acre of land in permanent or temporary
construction easement in each work package. The security bond shall be reimbursed in full to the
Applicant two years following the final completion of the construction contract, upon successful
revegetation, as described above. If successful revegetation is not achieved, the security bond will be
forfeited in the amount of $2,000 for each acre, or fraction of an acre, that has not been successfully
revegetated.

CONSTRUCTION CONDITIONS/MITIGATION: Public Communications (Mitigation Appendix C-10 of the Resolution)
Mitigation
Appendix C-10, p.
13 of 28

Applicant shall keep Pueblo County residents informed of the SDS project and upcoming construction
activities.

Assign a point of contact for responding to public questions, comments and concerns. The point of
Mitigation
contact shall continue for one year following the final construction in Pueblo County.
Appendix C-10,
Project Detail, Item
1, p. 14 of 28
Mitigation
Appendix C-10,
Project Detail, Item
2, p. 14 of 28

Establish a local telephone number (a “hot-line”) to allow citizens’ access to the Public Communications
Office and team throughout the duration of the Project. This telephone number will be included in the
public information measures listed below, as well as on job site signage. The hot-line will be a
combination of pre-recorded and live operator communications.

Hotline numbers (719.668.7582 or 866.719.4SDS) have been established
and are listed on the SDS website (www.sdswater.org).

Hotline numbers (719.668.7582 or 866.719.4SDS) have been
established and are listed on the SDS website (www.sdswater.org).

None Applicable

Mitigation
Appendix C-10,
Project Detail, Item
3, p. 14 of 28
Mitigation
Appendix C-10,
Project Detail, Item
4, p. 14 of 28

Develop and maintain a website that will include details of current and future project activities (i.e.
schedules, type of work, phases, etc.)

The SDS website (www.sdswater.org) includes project details.

The SDS website (www.sdswater.org) includes project details.

None Applicable

Deliver individual resident “mailers” notifying each resident of future construction activity near their home.
Residences within 500 feet of an upcoming construction zone will be informed thirty (30) days prior to
construction. The mailers will include details of when construction will begin; when completion is planned;
what types of activities are expected; an overview of the Project; and the hot-line number.

This condition is not applicable to PDC, as all construction activities
For the list of work packages provided in Section II, the conditions of this
will be located on federal land. There are no residences located
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will within 500 feet of the proposed construction activities.
include references to the applicable sections of the construction documents.

None Applicable

This condition is not applicable to PDC, as all construction activities
For the list of work packages provided in Section II, the conditions of this
will be located on federal land. There are no residences located
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will within 500 feet of the proposed construction activities.
include references to the applicable sections of the construction documents.

None Applicable

Distribute individual resident “door hangers” to properties within 500 feet of the construction site. These
Mitigation
will serve as reminders of future construction activities, and will be distributed approximately seven (7)
Appendix C-10,
Project Detail, Item days prior to construction.
5, p. 14 of 28

CONSTRUCTION CONDITIONS/MITIGATION: Dust and Other Air Emission Controls (Dust Control) (Mitigation Appendix C-11 of the Resolution)
See the responses provided to the specific items that follow
Applicant shall minimize fugitive dust impacts to County residents.
For the list of work packages provided in Section II, the conditions of this
Mitigation
immediately below.
mitigation appendix will be addressed in each work package’s construction
Appendix C-11, p.
documents (plans, specifications and contract). Updates to Attachment A will
14 of 28
include references to the applicable sections of the construction documents.

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Prepare, submit and implement a fugitive dust control plan as required by the Colorado Department of
Mitigation
Public Health and Environment (CDPHE) Air Pollution Control Division. A copy of the plan will be
Appendix C-11,
Project Detail, Item submitted to Pueblo County.
1, p. 14 of 28

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Construction
Document
References
Specifications:
01 50 00, 3.05 A

Mitigation
Appendix C-11,
Project Detail, Item
2, p. 14 of 28

Implement standard fugitive dust control practices as specified in the fugitive dust control plan, including;
a. Watering unpaved roads on site.
b. Limiting vehicle speeds to 30 mph on site.
c. Covering excavated material with synthetic or natural cover or preventing sediment movement from the
pile using silt fence.
d. Installing vehicle tracking control at access points to the site.
e. Re-vegetating disturbed areas as described in Construction Condition C-9 as soon as appropriate to
reduce dust sources.
f. Sweeping paved streets as necessary to remove construction dust.

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.05 A

Mitigation
Appendix C-11,
Project Detail, Item
3, p. 14 of 28

Perform particulate monitoring using real-time particulate monitors that are capable of monitoring
particulate matter less than ten microns (PM10). Particulate levels will be monitored immediately
downwind at the working site and integrated over a period not to exceed 15 minutes. Monitoring will be
conducted a minimum of once a day, with additional testing conducted if complaints are received.
Instrumentation shall require necessary averaging hardware to accomplish this task. In order to ensure
the validity of the fugitive dust measurements performed, there will be appropriate Quality
Assurance/Quality Control (QA/QC) that includes the following features: periodic instrument calibration,
operator training, daily instrument performance (span) checks, and record keeping.

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.05 A

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.05 A

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.05 A

The action level will be established at 150µg/m3 over the integrated period not to exceed 15 minutes. If
particulate levels are detected in excess of 150 µm/m3, the upwind background level must be measured
immediately using the same portable monitor. If the working site particulate measurement is greater than
100 µm/m3 above the background level, additional dust suppression techniques must be implemented to
reduce the generation of fugitive dust.
Mitigation
Appendix C-11,
Project Detail, Item
4, p. 15 of 28

Use construction equipment that meets Colorado opacity standards for operating emissions. Construction
equipment will be emissions tested at an approved facility prior to use on the site. This test will be
performed each year that the equipment is used on the project. The certificates of approval for each item
of construction equipment will be maintained by Applicant and be available for inspection by Pueblo
County if requested.

Do not burn waste materials, rubbish, or other debris on or adjacent to the construction site.
Mitigation
Appendix C-11,
Project Detail, Item
5, p. 15 of 28
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

CONSTRUCTION CONDITIONS/MITIGATION: Drainage and Erosion Control (Sediment Control) (Mitigation Appendix C-12 of the Resolution)
See the responses provided to the specific items that follow
Applicant shall maintain soil within construction zone.
For the list of work packages provided in Section II, the conditions of this
Mitigation
immediately below.
mitigation appendix will be addressed in each work package’s construction
Appendix C-12, p.
documents (plans, specifications and contract). Updates to Attachment A will
15 of 28
include references to the applicable sections of the construction documents.

Construction
Document
References
See construction
document
references for
Project Detail, Items
1 through 5 provided
below

Obtain a permit for Drainage and Erosion Control within a construction site: General Permit – Stormwater
Mitigation
Discharges Associated with Construction Activity (Permit No: COR-030000).
Appendix C-12,
Project Detail, Item
1, p. 15 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 1.02 A

Implement a Stormwater Management Plan (SWMP) and Best Management Practices (BMPs) per
Mitigation
Colorado Department of Transportation (CDOT) Erosion Control and Stormwater Quality Guide.
Appendix C-12,
Project Detail, Item
2, p. 15 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 57 13, 3.01 A

Perform a pre-existing condition assessment of areas potentially subject to sedimentation from SDS
Mitigation
construction as described in Construction Condition C-5.
Appendix C-12,
Project Detail, Item
3, p. 15 of 28

See the responses provided to Mitigation Appendix C-5.
For the list of work packages provided in Section II, the conditions of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Mitigation Appendix
C-5 provided above

Restore lands outside of the work area that have been impacted by sediment from SDS construction
Mitigation
consistent with Construction Condition C-9.
Appendix C-12,
Project Detail, Item
4, p. 15 of 28

See the responses provided to Mitigation Appendix C-9.
For the list of work packages provided in Section II, the conditions of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Mitigation Appendix
C-9 provided above

Shall not release sediment impacting more than 4 square feet of land outside of the work.
Mitigation
Appendix C-12,
Project Detail, Item
5, p. 15 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 57 13, 3.01 D

CONSTRUCTION CONDITIONS/MITIGATION: Pre-Mobilization Readiness Review (Mitigation Appendix C-13 of the Resolution)
See the responses provided to the specific items that follow
Applicant shall perform pre-mobilization readiness reviews prior to Applicant's contractor's beginning on- For the list of work packages provided in Section II, the conditions of this
Mitigation
immediately below.
mitigation appendix will be addressed in each work package’s construction
Appendix C-13, p. site construction activities.
documents (plans, specifications and contract). Updates to Attachment A will
16 of 28
include references to the applicable sections of the construction documents.

Prepare a Project Execution Plan (PEP) for each Work Package of the SDS Project (i.e. Pump Station,
Mitigation
Pipeline Segment, Water Treatment Plant). The PEP will be structured to standardize and codify the
Appendix C-13,
Project Detail, Item project planning process for consistency and quality of implementation.
1, p. 16 of 28

This submittal addresses the conditions of the 1041 Permit in a programmatic This submittal was prepared in fulfillment of the commitment to
prepare a PEP for PDC.
nature. For the list of work packages provided in Section II, updates to
Attachment A will be provided to Pueblo County.

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN

See construction
document
references for
Project Detail, Items
1 and 2 provided
below
None Applicable
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section
Mitigation
Appendix C-13,
Project Detail, Item
2, p. 16 of 28

1041 Condition
Perform a Pre-Mobilization Readiness Review to determine the project’s readiness for mobilization of
field activities. Pueblo County will be invited to participate in the review. Subject mater of a Readiness
Review will, at a minimum, include:
a. Safety management and Emergency Preparedness policies and procedures.
b. Quality Assurance/Quality Control programs and procedures.
c. Required local, state and federal permits and agency approvals have been acquired, the Contractor is
aware of permit requirement and limitations, and appropriate Contractor policies and procedures are in
place for compliance.
d. Site and security controls are in place.
e. Communications systems are in place and operational.
f. Temporary facilities are in place where required.
g. Safety plan and safety representative.
h. Utility Locations have been verified.
i. Agency Approvals (incl. Pueblo County).
j. Applicant shall verify that land, easement, and right-of-way acquisitions are complete and what
limitations are related to Project access.

CONSTRUCTION CONDITIONS/MITIGATION: Traffic Control (Mitigation Appendix C-14 of the Resolution)
Applicant shall provide for safe vehicular and pedestrian traffic.
Mitigation
Appendix C-14, p.
16 of 28

Mitigation
Appendix C-14,
Project Detail, Item
1, p. 16 of 28

PROGRAMMATIC

Develop a traffic control plan complying with the applicable standards of the Manual on Uniform Traffic
Control Devices. The Traffic Control Plan will be signed by an individual certified by the Colorado
Department of Transportation (CDOT) or the American Traffic Safety Services Association (ATSSA), as a
Worksite Traffic Control Supervisor, whose signature shall constitute certification that the plan meets or
exceeds MUTCD standards. The plan will include drawings(s) of the project location showing phases of
the project, a list of the posted speed limits throughout the project, and a drawing(s) of the traffic control
measures to be employed at the project site. Traffic control plans will be subject to approval by the
Pueblo West Department of Public Works and/or the Pueblo County Department of Public Works Road
and Bridge Division.

Comply with the Haul Route Plan accepted by Pueblo County.
Mitigation
Appendix C-14,
Project Detail, Item
2, p. 17 of 28

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Construction
Document
References
Specifications:
01 31 19, 1.02

See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 and 2 provided
below

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.09 A

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.09 H

CONSTRUCTION CONDITIONS/MITIGATION: Protection of Plants and Wildlife (Mitigation Appendix C-15 of the Resolution)
Mitigation
Appendix C-15, p.
17 of 28

Applicant shall control impacts to native endangered and threatened flora and fauna.

Protect native endangered and threatened flora and fauna in accordance with the Final Environmental
Mitigation
Impact Statement.
Appendix C-15,
Project Detail, Item
1, p. 17 of 28

See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 and 3 provided
below

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 G
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References
None Applicable

Submit a wildlife mitigation plan to the Colorado Division of Wildlife in accordance with their regulations
prior to construction. This Plan will include actions that Applicant proposes to mitigate impacts that the
SDS Project may have on fish and wildlife. As required by that statute, the Wildlife Commission will
evaluate the probable impact of the project on fish and wildlife. The Applicant shall provide the official
wildlife mitigation plan and official state position to Pueblo County Staff prior to construction.

The SDS Fish and Wildlife Mitigation Plan has been approved by the
Colorado Wildlife Commission (CWC) and the Colorado Water Conservation
Board (CWCB). In addition, Colorado Springs Utilities has entered into a
Memorandum of Agreement with CWC (via the Colorado Department of
Natural Resources) that describes the agreements and commitments for
implementation of the Plan. The Fish and Wildlife Mitigation Plan, was
submitted to Pueblo County on July 27, 2010.

Programmatic Requirement

Coordinate with Bureau of Reclamation to release flows to the Arkansas River through the flood control
Mitigation
gates when the North Outlet Works is unavailable due to construction activities.
Appendix C-15,
Project Detail, Item
3, p. 17 of 28

This commitment will be addressed in the Work Package 1A Documentation
of Compliance column.

Specifications:
The specifications, drawings, construction management plan and
MOU between Utilities and Reclamation state that the Spillway Gates 35 53 30, 3.11 A
(aka. Flood control gates) are to be used when construction is
occurring on the North Outlet Works to control river releases.

Mitigation
Appendix C-15,
Project Detail, Item
2, p. 17 of 28

This requirement is included in the referenced section of the
specifications.
CONSTRUCTION CONDITIONS/MITIGATION: Noxious Weed Control (Mitigation Appendix C-16 of the Resolution)
Applicant shall control spread of noxious weeds resulting from project construction.
Mitigation
Appendix C-16, p.
17 of 28

Provide a person experienced in field identification of noxious weeds to locate existing noxious weeds
Mitigation
that will be disturbed during construction in advance of ground-disturbing construction activities.
Appendix C-16,
Project Detail, Item
1, p. 17 of 28
Mitigation
Appendix C-16,
Project Detail, Item
2, p. 17 of 28

If List A species are found, provide to the State Weed coordinator mapping data pertinent to each
population including:
a. Species name
b. Population location(s) including distribution and abundance
c. Estimated infested acreage

Implement an eradication program within the project limits. Eradicate existing Class A and B noxious
Mitigation
weed populations.
Appendix C-16,
Project Detail, Item
3, p. 17 of 28
Mitigation
Appendix C-16,
Project Detail, Item
4, p. 17 of 28

Mitigation
Appendix C-16,
Project Detail, Item
5, p. 18 of 28

Adopt the following methods to prevent the spread of noxious weeds during construction.
a. Major equipment (track equipment, rubber tire loaders, and backhoes) will be cleaned by high pressure
air or water spray before being delivered to the project site.
b. Use weed free seed, mulch, and borrow material.
c. Use 100-percent certified weed free seed and mulch. Locally or regionally available seed and mulch
will be used when practicable.
Disturbed areas will be re-seeded as soon as practicable after the disturbance ends.

See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 through 5 provided
below

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.12 B

Colorado Springs Utilities is contracting with specialty firms to conduct these
surveys. If List A species are found, Colorado Springs Utilities will provide
the State Weed coordinator mapping data for each population which includes:
species name, population location(s) including distribution and abundance
and the estimated infested acreage.

None Applicable
Colorado Springs Utilities is contracting with specialty firms to
conduct these surveys. If List A species are found, Colorado Springs
Utilities will provide the State Weed coordinator mapping data for
each population which includes: species name, population location(s)
including distribution and abundance and the estimated infested
acreage.

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.12 D

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.12 F

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.12 F
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References

CONSTRUCTION CONDITIONS/MITIGATION: Hazardous Waste Management (Mitigation Appendix C-17 of the Resolution)
See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 and 2 provided
below

Follow regulations to the handling, storage, transportation, and disposal of hazardous materials as set
Mitigation
forth in the Code of Federal Regulation (CFR) 1910.120, DOT, EPA and NRC regulations, as applicable.
Appendix C-17,
Project Detail, Item The type and quantity of these materials will be small quantities (paints, solvents, fuels, etc.).
1, p. 18 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.14 A

Development and implement Health, Safety and Environmental plans including hazardous material
Mitigation
management in compliance with Federal, State and Local regulations prior to mobilizing on-site for
Appendix C-17,
Project Detail, Item Project construction.
2, p. 18 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.14 B

See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 through 3 provided
below
None Applicable

Mitigation
Appendix C-17, p.
18 of 28

Applicant shall ensure that hazardous wastes are appropriately managed.

CONSTRUCTION CONDITIONS/MITIGATION: Sustainable Design (Mitigation Appendix C-18 of the Resolution)
Mitigation
Appendix C-18, p.
18 of 28

Applicant shall, where practical, design SDS facilities to be sustainable or "green".

Make an effort to balance cut and fill for site grading and backfill to reduce imported or exported material.
Mitigation
Appendix C-18,
Project Detail, Item
1, p. 18 of 28

For PDC, the cut and fill are balanced.
For the list of work packages provided in Section II, the conditions of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Use site and building design to promote energy and resource conservation.
Mitigation
Appendix C-18,
Project Detail, Item
2, p. 18 of 28

None Applicable
During design, Colorado Springs Utilities, on behalf of the SDS
For the list of work packages provided in Section II, the conditions of this
Participants, made a concerted effort to minimize the footprint of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will work package.
include references to the applicable sections of the construction documents.

Mitigation
Motors and electrical equipment will be high-efficiency rated. Efficiencies will be determined by testing as
Appendix C-18,
set forth in ANSI/IEEE 112-Standard Test Procedures for Polyphase Induction Motors and Generator,
Project Detail, Item Method B or Method F.
3, p. 18 of 28

For the list of work packages provided in Section II, the conditions of this
This requirement is included in the referenced section of the
mitigation appendix will be addressed in each work package’s construction
specifications.
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

CONSTRUCTION CONDITIONS/MITIGATION: Sustainable Construction Practices (Mitigation Appendix C-19 of the Resolution)
See the responses provided to the specific items that follow
Applicant shall, where practicable, use sustainable construction practices.
For the list of work packages provided in Section II, the conditions of this
Mitigation
immediately below.
mitigation appendix will be addressed in each work package’s construction
Appendix C-19, p.
documents (plans, specifications and contract). Updates to Attachment A will
18 of 28
include references to the applicable sections of the construction documents.

Create opportunities for sustainable construction.
Mitigation
Appendix C-19,
Project Detail, Item
1, p. 19 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.
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Specifications:
26 20 00, 2.06
26 20 00, 2.15

See construction
document
references for
Project Detail, Items
1 through 4 provided
below
Specifications:
01 50 00, 3.15A
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section
Mitigation
Appendix C-19,
Project Detail, Item
2, p. 19 of 28
Mitigation
Appendix C-19,
Project Detail, Item
3, p. 19 of 28

PROGRAMMATIC

1041 Condition
Prepare a materials handling plan including recycling and reuse. This plan shall identify materials
expected to be encountered during demolition, site clearing, field office operations, equipment
maintenance, etc. In this plan, the Applicant shall define how these materials will be handled to maximize
recycling and reuse opportunities and to minimize permanent disposal of such items including used
motor oil, waste paper, removed asphalt, removed concrete, used tires, etc.
Use minimum 10-percent bio diesel in construction equipment.

Purchase local goods and services to the maximum extent possible consistent with sound procurement
Mitigation
practices and local availability. Such purchases may include bulk commodities where longer shipping
Appendix C-19,
Project Detail, Item distances are not economical, such as fuel, lubricants, oils, sand and gravel, masonry, and concrete.
4, p. 19 of 28

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Construction
Document
References
Specifications:
01 50 00, 3.15 A

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.15 B

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.15 C

CONSTRUCTION CONDITIONS/MITIGATION: Surface Water and Groundwater Flows (Mitigation Appendix C-20 of the Resolution)
See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 and 2 provided
below

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.11 A

This condition is not applicable to PDC. There is a small amount of
For the list of work packages provided in Section II, the conditions of this
pipe that is being constructed as part of PDC. The pipeline
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will construction is not occurring in an area with active springs.
include references to the applicable sections of the construction documents.

None Applicable

See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 through 3 provided
below

Work jointly with landowners and livestock owners to determine grazing areas, watering points and
Mitigation
livestock pathways to food and water.
Appendix C-21,
Project Detail, Item
1, p. 19 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 A

Provide access for livestock through farm areas, do not cut off ready access points of farmlands in which
Mitigation
livestock are pastured, provide alternate accessible water sources, maintain existing fences required to
Appendix C-21,
Project Detail, Item restrain livestock, and keep gates closed and secure.
2, p. 20 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 A

Temporarily relocate livestock away from construction activities if requested by livestock owner.
Mitigation
Appendix C-21,
Project Detail, Item
3, p. 20 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.04 A

Mitigation
Appendix C-20, p.
19 of 28

Applicant shall restore ground and surface water supplies to pre-construction conditions.

Restore disturbed surfaces to pre-construction contours, as defined by the aerial survey and mapping.
Mitigation
Appendix C-20,
Project Detail, Item
1, p. 19 of 28
Mitigation
Appendix C-20,
Project Detail, Item
2, p. 19 of 28

Perform pre-construction hydrologic investigations on properties that have active springs along the
pipeline route. Design and construct the pipeline to prevent injury to springs.
a. Use “flowable fill” for bedding and pipe zone material.
b. Use native material that was removed from the trench in the trench zone above the pipe.
c. Use trench plugs in areas where groundwater is encountered to prevent flow along the trench line.

CONSTRUCTION CONDITIONS/MITIGATION: Protection of Livestock (Mitigation Appendix C-21 of the Resolution)
Applicant shall protect livestock on lands crossed by the project during construction.
Mitigation
Appendix C-21, p.
19 of 28
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

CONSTRUCTION CONDITIONS/MITIGATION: Noise Control (Mitigation Appendix C-22 of the Resolution)
Applicant shall minimize noise impacts to adjacent property owners.
Mitigation
Appendix C-22, p.
20 of 28

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References

See the responses provided to the specific items that follow
For the list of work packages provided in Section II, the conditions of this
immediately below.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

See construction
document
references for
Project Detail, Items
1 through 5 provided
below

Comply with OSHA, State of Colorado, and local noise control standards, requirements, and regulations.
Mitigation
Appendix C-22,
Project Detail, Item
1, p. 20 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.05 B

Measure baseline noise conditions prior to construction work commencing. The baseline will be the
Mitigation
average noise reading over three 24-hour periods at each receptor lot-line location or at 1-mile intervals,
Appendix C-22,
Project Detail, Item whichever is greater.
2, p. 20 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.05 B

Periodically monitor generated sound levels and record decibel levels. Should noise exceed appropriate
Mitigation
standards, the operation will be ceased and noise mitigation measures will be implemented.
Appendix C-22,
Project Detail, Item
3, p. 20 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.05 B

Develop a noise control plan to mitigate construction noise and to comply with appropriate standards.
Mitigation
Appendix C-22,
Project Detail, Item
4, p. 20 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.05 B

Any excessively high decibel level work, such as blasting or pile driving will be performed between the
Mitigation
limited hours of 9:00 am and 5:00 pm to minimize disruptions.
Appendix C-22,
Project Detail, Item
5, p. 20 of 28

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 50 00, 3.05 B

SOCIO-ECONOMIC/CONTRACTING PRACTICES: Securing Land Through Easements, Fee Purchase, or Condemnation (Mitigation Appendix SE-1 of the Resolution)
Mitigation
Applicant shall secure land necessary for construction of the project in a fair and equitable manner.
See the responses provided to the specific items that follow immediately
Appendix SE-1, p.
below.
20 of 28

See the responses provided to the specific items that follow
immediately below.

None Applicable

Treat private property owners fairly and commit to using the power of eminent domain only as a last
Mitigation
resort.
Appendix SE-1,
Project Detail, Item
1, p. 20 of 28

Colorado Springs Utilities, on behalf of the SDS Participants, will fairly treat
property owners during the land acquisition process and only use the power
of eminent domain as a last resort. The land acquisition procedure for SDS
will comply with the City of Colorado Springs Procedure Manual for the
Acquisition and Disposition of Real Property Interests.

This condition is not applicable to PDC.

None Applicable

Offer to compensate landowners to have their own appraisal done if they disagree with the applicant's
Mitigation
appraisal.
Appendix SE-1,
Project Detail, Item
2, p. 20 of 28

Colorado Springs Utilities, on behalf of the SDS Participants, will offer to
compensate landowners to have their own appraisal done if they disagree
with Colorado Springs Utilities’ appraisal.

This condition is not applicable to PDC.

None Applicable

This condition is not applicable to PDC.

None Applicable

Reimburse landowners for relocation costs, title work, and closing costs. No landowner should have out- Colorado Springs Utilities, on behalf of the SDS Participants, will reimburse
Mitigation
of-pocket expenses from the project for these activities.
landowners for relocation costs, title work and closing costs.
Appendix SE-1,
Project Detail, Item
3, p. 20 of 28
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

1041 Condition

PROGRAMMATIC
Documentation of Compliance

Provide proof to Pueblo County that they have secured the necessary rights to construct the project prior With the submittal of the PEP, Colorado Springs Utilities, on behalf of the
Mitigation
to starting construction at any given location.
SDS Participants, will demonstrate the necessary property interests have
Appendix SE-1,
been acquired prior to starting construction.
Project Detail, Item
4, p. 21 of 28

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Construction
Document
References
Colorado Springs Utilities submitted a 299 application for Facilities on None Applicable
Federal Lands to initiate the permitting process with Reclamation on
April 16, 2010. The result of this application will be the issuance of a
Special Use Permit by Reclamation. It is anticipated that the Special
Use Permit will be granted after the 60-day waiting period, which is
after the Reclamation contracts have been executed.
Documentation of Compliance

In addition, Colorado Springs Utilities is in the process of developing
a Memorandum of Agreement (MOA) with the State of Colorado
regarding construction activities at Pueblo Reservoir.

SOCIO-ECONOMIC/CONTRACTING PRACTICES: Payment in Lieu of Property Taxes (Mitigation Appendix SE-2 of the Resolution)
See the responses provided for 1041 Permit condition 17. Payments In-Lieu
Applicant shall reimburse Pueblo County for property taxes lost due to acquisition of land in fee.
Mitigation
of Property Tax.
Appendix SE-2, p.
21 of 28
Preferentially acquire easements and minimize to extent practicable, the number of private properties
Mitigation
acquired in fee to support construction and operation of SDS.
Appendix SE-2,
Project Detail, Item
1, p. 21 of 28

See the responses provided for 1041 Permit condition 17. Payments None Applicable
In-Lieu of Property Tax.

For those private properties purchased and owned in fee, make an annual payment in lieu of taxes equal
Mitigation
to the value of the taxes assessed by the Pueblo County Assessor.
Appendix SE-2,
Project Detail, Item
2, p. 21 of 28
Payment shall be made to Pueblo County treasury on or before April 30 of each calendar year.
Mitigation
Appendix SE-2,
Project Detail, Item
3, p. 21 of 28
Upon successful closing of private property purchase.
Mitigation
Appendix SE-2,
Project Detail, Item
4, p. 21 of 28
This mitigation is ongoing until private properties purchased are sold or conveyed to another private
Mitigation
owner.
Appendix SE-2,
Project Detail, Item
5, p. 21 of 28
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

OPERATIONAL PRACTICES (Mitigation Appendices O-1, O-2, and O-3 of the Resolution)
Applicant shall limit the maximum release rate from the Williams Creek Reservoir to 300 cubic feet per
Mitigation
second.
Appendix O-1,
Release Rate
Limit, p. 21 of 28

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References

Colorado Springs Utilities, on behalf of the SDS Participants, intends to
operate SDS in accordance with the Operational Conditions described in the
1041 Permit.

Programmatic Requirement

None Applicable

See the responses provided to the specific items that follow immediately
below.

See the responses provided to the specific items that follow
immediately below.

None Applicable

Applicant shall limit the release rate of drains from the pipeline to a drainageway to the equivalent of less
Mitigation
than a 2-year storm event in that drainageway, except in the case of emergency.
Appendix O-2,
Pipeline Drainage,
p. 21 of 28
Mitigation
Appendix O-3,
Pipeline Capacity,
p. 21 of 28

Applicant shall limit the rate of water pumped by the Juniper Pump Station to 78 mgd.

ENFORCEMENT PRACTICES: Compliance Monitoring and Reporting (Mitigation Appendix ENF-1 of the Resolution)
Applicant shall monitor and report on compliance with the conditions of the 1041 permit.
Mitigation
Appendix ENF-1,
p. 22 of 28
Mitigation
Appendix ENF-1,
Project Detail, Item
1, p. 22 of 28

Colorado Springs Utilities, on behalf of the SDS Participants, will
1. Submit a quarterly report during project construction in Pueblo County that will provide a summary of Colorado Springs Utilities, on behalf of the SDS Participants, will submit
activities related to the Conditions of the permit. The report will summarize the activities occurring in the quarterly reports summarizing activities related to the 1041 Permit Terms and submit quarterly reports summarizing activities related to the 1041
Permit Terms and Conditions during project construction.
reporting period, and a forecast of activities planned in the upcoming period. Contents of the report will Conditions during project construction.
include (as applicable):
a. Safety incident log.
b. Citizen call log.
c. Description of mitigation and restoration activities (i.e., quantity and location of repaired road surface,
reseeding, etc.).
d. List of non-compliance issues by contractors (silt releases, work hour infractions, fines and penalties).
e. Sustainable construction practices employed.
f. Schedule and key milestones met and forecast.
g. Location and extent of excavations.
h. Instances of work outside normal work hours, except maintenance activities.
i. Status of site maintenance, security and access control to properties.
j. Location and extent of dewatering activities.
k. Status of other required permits, including compliance with the programmatic agreement to protect
cultural resources.
l. Dust monitoring summary.
m. Status of drainage and erosion control measures.
n. Status of plant and wildlife protection requirements.
o. Status of measures to protect surface and groundwater flows.
p. Status of livestock protection measures.
q. Status of Clear Spring Ranch project.
r. Status of pump station architectural review.
s. Status of land acquisition.
t. Status of compliance with requirements concerning Pueblo County Roads.
u. Status of dredging at the levees on Fountain Creek in Pueblo.
v. Status of reclamation and bonding for disturbed areas.
w. Status of the written MOU for construction and use of the North River Outlet Works.
x. Acceptance of the design of structures at Lake Pueblo Dam by the BOR.
y. Status of conservation strategies, local reuse, stormwater management, drainage regulations and
enforcement.
z. Status of stormwater and wastewater system improvements per permit commitments.
aa. Status of NEPA, ROD, contract negotiations with BOR and notice of NEPA-required mitigation and
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

Construction
Document
References

any project changes resulting from contract negotiations.
bb. Status of payments in lieu of property taxes.
cc. Copies of the annual reports on the SDS Project submitted to Reclamation.

Mitigation
Appendix, Project
Detail, Item 2, p.
23 of 28

Submit an annual report to Pueblo County that will provide a summary of activities related to the SDS
Project and the Conditions of the Permit. These reports will be due annually on or before January 31,
beginning the year following commencement of water deliveries through the SDS pipeline. The reports
shall include a signed certification of compliance with the Permit. Contents of the report will include, but
will not be necessarily limited to:
a. Summary of storage, diversion, delivery of water in Pueblo County.
b. Summary of Participants’ return flows to Fountain Creek including storage and releases of such return
flows (maximum daily flows, average annual and monthly flows and amounts).
c. Summaries of exchanges by Participants between Pueblo Reservoir and the Fountain Creek
confluence (monthly and annual rates of flow and quantities).
d. Use of any new water rights to be delivered or stored through SDS (amount, time, source).
e. Water quality monitoring.
f. Geomorphology monitoring.
g. Status of adaptive management plans on Fountain Creek.
h. Status of payments into the Fountain Creek monetary mitigation fund.
i. Status of expenditures for wastewater system improvements for Participants (and third party users in
the Fountain Creek basin) per Permit Conditions.
j. Reports on the operation of the Pueblo Flow Management Program and the Low Flow Program (rates,
and quantities, and times of foregone exchanges, releases, and reception documentation).
k. Status of lake level management cooperative efforts with other entities at Pueblo Reservoir.
l. Status of conservation and local reuse.
m. Payments to Pueblo County in lieu of property taxes.
n. Copies of the annual reports on the SDS Project submitted to Reclamation.

COUNTY ROADS - CONDITIONS/MITIGATION (Mitigation Appendices CR-1 through CR-11 of the Resolution)
Applicant shall make application for an Excavation Permit with the Pueblo County Public Works
Mitigation
Department (Department) for each road crossing and comply with all conditions of that permit
Appendix CR-1,
Excavation Permit,
p. 24 of 28
Mitigation
Appendix CR-2,
Access Permit, p.
24 of 28

Applicant shall make application for an Access permit with the Department for each access point onto a
County roadway and comply with all conditions of that permit.

Colorado Springs Utilities, on behalf of the SDS Participants, will commence
submitting annual reports documenting compliance with the 1041 Permit
Terms and Conditions the year following initial water deliveries through the
SDS pipeline.

Programmatic Requirement

None Applicable

This condition is not applicable to PDC as there will be no excavation None Applicable
For the list of work packages provided in Section II, the conditions of this
of County Roads.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.
For the list of work packages provided in Section II, the conditions of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

SOUTHERN DELIVERY SYSTEM PROGRAMMATIC AND WORK PACKAGE 1A - PUEBLO DAM CONNECTION PROJECT EXECUTION PLAN

This commitment is not applicable to PDC per the following
statement included in the minutes of the SDS Meeting with the
Pueblo County Public Works Department held December 3, 2009.
"Access to Pueblo Dam will be from State Hwy 96 and Juniper Rd.
Since those are state roads, Pueblo County has no jurisdiction over
access to Pueblo Dam. However, the contractor accessing the Dam
site cannot deviate from state roads or designated Pueblo County
haul route roads."

None Applicable
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section
Mitigation
Appendix CR-3,
Traffic Control
Plan, p. 24 of 28

PROGRAMMATIC

1041 Condition
Applicant shall submit a Traffic Control Plan to the Department for review and approval, for the project
which conforms to applicable standards of the Manual on Uniform Traffic Control Devices.

Documentation of Compliance

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Documentation of Compliance

For the list of work packages provided in Section II, the conditions of this
This condition is not applicable to PDC as there are no Pueblo
mitigation appendix will be addressed in each work package’s construction
County roadways included on the designated haul route for
documents (plans, specifications and contract). Updates to Attachment A will construction-related traffic.
include references to the applicable sections of the construction documents.

Construction
Document
References
None Applicable

The traffic control plan shall be developed and administered by a certified Traffic Control Supervisor or
Mitigation
their authorized personnel.
Appendix CR-3,
Project Detail, Item
1, p. 24 of 28
Applicant shall provide a plan to the Department defining the use of the pipeline route/easement as a
Mitigation
construction "Staging Area" for approval.
Appendix CR-4,
Plan - Route /
Easement
Construction
Staging Area, p. 24
of 28

For the list of work packages provided in Section II, the conditions of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

None Applicable
This commitment is not applicable to PDC per the following
statement included in the minutes of the SDS Meeting with the
Pueblo County Public Works Department held December 3, 2009.
"For the Pueblo Dam Connections, Pueblo County has no jurisdiction
over the Bureau of Reclamation and required Bureau permits. The
only Pueblo County Permit that may be required is the Pueblo County
Floodplain/Flood Hazard Area Development Permit."

For the list of work packages provided in Section II, the conditions of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

This commitment is not applicable to PDC per the following
statement included in the minutes of the SDS Meeting with the
Pueblo County Public Works Department held December 3, 2009.
"Access to Pueblo Dam will be from State Hwy 96 and Juniper Rd.
Since those are state roads, Pueblo County has no jurisdiction over
access to Pueblo Dam. However, the contractor accessing the Dam
site cannot deviate from state roads or designated Pueblo County
haul route roads."

The Staging Area Plan shall define construction work times, material delivery hours, noise suppression,
Mitigation
dust abatement, construction methods, and other mitigation of construction nuisances. Deviation from the
Appendix CR-4,
Project Detail, Item plan will require approval by the Department prior to a change in use.
1, p. 25 of 28
Applicant shall provide a Haul Route Plan, for use of the public road system to provide access to the
Mitigation
Staging Area/pipeline easement, to the Department for review and approval.
Appendix CR-5,
Haul Route Plan, p.
25 of 28
Mitigation
Appendix CR-5,
Project Detail, Item
1, p. 25 of 28

The Haul Route Plan will identify the roads utilized by the applicant for construction vehicle traffic,
maintenance of those roads during the project and rehabilitation of those roads. For the purpose of this
plan, "construction vehicle" shall mean those vehicles requiring operators to possess a Commercial
Drivers License (CDL) and/or weighting more that 10,001 pounds.

None Applicable

The Haul Route Plan shall identify the final treatment for utilized roads and be developed cooperatively
Mitigation
between Colorado Springs Utilities and the Department.
Appendix CR-5,
Project Detail, Item
2, p. 25 of 28
Mitigation
The roads utilized in the Haul Route Plan shall be maintained by the applicant during pipeline
Appendix CR-5,
construction periods such that they are passable by the motoring public at all times except when
Project Detail, Item identified in an approved Traffic Control Plan as "Closed" or as otherwise approved by the Department.
3, p. 25 of 28
All road rehabilitation and maintenance work on the Haul Route Plan roads shall comply with the Pueblo
Mitigation
County Roadway Design and Construction Standards.
Appendix CR-5,
Project Detail, Item
4, p. 25 of 28
Costs for maintenance of the Haul Route Plan roads shall be borne solely by the applicant.
Mitigation
Appendix CR-5,
Project Detail, Item
5, p. 25 of 28
Mitigation
The applicant shall initiate maintenance at the discretion of the Pueblo County Director of Public Works.
Appendix CR-5,
Project Detail, Item
6, p. 25 of 28
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section
Mitigation
Appendix CR-6,
Haul Route to
Staging Area, p. 25
of 28

PROGRAMMATIC

1041 Condition
Applicant shall limit the haul route from the "Staging Area" to the State Highway System to those roads
identified in the above defined "Haul Route Plan Map" dated 12-31-08 ("Exhibit 1" and Haul Route Plan
Road Table "Exhibit 2") or Haul Route Plan approved by the Department prior to commencement of
pipeline installation activities that require use of roads identified in the Haul Route Plan.

Documentation of Compliance
For the list of work packages provided in Section II, the conditions of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Said plan shall be incorporated within construction plan and specification documents. Identification by the
Mitigation
applicant of additional roads they desire to be included in the Haul Route Plan for dedicated project uses
Appendix CR-6,
Project Detail, Item will require approval by the Department.
1, p. 25 of 28

The Department will notify the applicant, prior to inclusion in the Haul Route Plan, of the observed use of
non Haul Route Plan roads. Incidental use of roads not specifically designated on the Haul Route plan is
approved for the applicant, their representatives or contractor's vehicles weighing less that 10,001
pounds and/or not requiring a CDL license.

Mitigation
Appendix CR-7,
Cash
Payment/Escrow/O
ther Financial
Instrument, p. 26 of
28

Applicant shall establish a cash payment, escrow, or other financial instrument such as a performance
bond, acceptable to the Department and the Pueblo County Attorney, to Pueblo County, in an amount
estimated by the Department to cover the total costs for rehabilitation of the roads identified in the
approved Haul Route Plan (currently estimated at approximately $6.1 million) plus estimated increases in
costs over time as represented by the Construction Cost Index, to Pueblo County Roadway design and
Construction Standards (Standards) as noted in "Exhibit 4" within thirty days of the applicant issuing a
notice to proceed to its contractors to perform pipeline installation activities that require use of roads
identified in the Haul Route Plan.

Mitigation
Appendix CR-7,
Project Detail, Item
1, p. 26 of 28
Mitigation
Appendix CR-7,
Project Detail, Item
2, p. 26 of 28

If a financial instrument is selected, said financial instrument shall be held by Pueblo County until such
time as the rehabilitation of Haul Route Plan roads are accepted by the County.

Documentation of Compliance
This commitment is not applicable to PDC per the following
statement included in the minutes of the SDS Meeting with the
Pueblo County Public Works Department held December 3, 2009.
"Access to Pueblo Dam will be from State Hwy 96 and Juniper Rd.
Since those are state roads, Pueblo County has no jurisdiction over
access to Pueblo Dam. However, the contractor accessing the Dam
site cannot deviate from state roads or designated Pueblo County
haul route roads."

Construction
Document
References
Specifications:
01 50 00
Plans:
Drawing 382-D-5341

The haul route plan is included in the referenced sections of the
construction documents.

The Department may include roads in the plan if it is determined that they are being used by the
Mitigation
applicant's representative or their contractor by above identified "construction vehicles".
Appendix CR-6,
Project Detail, Item
2, p. 26 of 28
Mitigation
Appendix CR-6,
Project Detail, Item
3, p. 26 of 28

WORK PACKAGE 1A: PUEBLO DAM CONNECTION

For the list of work packages provided in Section II, the conditions of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

This commitment is not applicable to PDC per the following
statement included in the minutes of the SDS Meeting with the
Pueblo County Public Works Department held December 3, 2009.
"Access to Pueblo Dam will be from State Hwy 96 and Juniper Rd.
Since those are state roads, Pueblo County has no jurisdiction over
access to Pueblo Dam. However, the contractor accessing the Dam
site cannot deviate from state roads or designated Pueblo County
haul route roads."

None Applicable

The financial instrument is to be for an amount sufficient to cover the estimated costs established in
"Exhibit 4", for rehabilitation of the Haul Route Plan roads plus estimated increases in costs over time as
represented by the Construction Cost Index.

It will be at the discretion of the Public Works Director to determine when it is necessary to commence
Mitigation
rehabilitation of individual roads identified in the Haul Route Plan.
Appendix CR-7,
Project Detail, Item
3, p. 26 of 28
Upon request of the Public Works Director, the applicant will be required to submit funds to the
Mitigation
Department necessary to perform the rehabilitation of the individual roads selected by the Director of
Appendix CR-7,
Project Detail, Item Public Works.
4, p. 26 of 28
Mitigation
Appendix CR-7,
Project Detail, Item
5, p. 26 of 28

The applicant will have 30 days to provide the requested funds to the Department. Upon such a request
and payment of the funds, the applicant will be relieved of any further rehabilitation, maintenance or
warranty obligation for that road section. Upon receipt of the requested funds, the total value of the
financial instrument may be reduced by a same amount, less any increased cost over estimated costs in
"Exhibit 4", at the discretion of the applicant.

Mitigation
Appendix CR-7,
Project Detail, Item
6, p. 27 of 28

Pueblo County will commence maintenance of rehabilitated roads upon their completion and final
acceptance by the County. Attached as "Exhibit 3" is the minimum defined cross-section and treatment
for identified Haul Route Plan roads. The minimum pavement section may change based upon the
outcome of a "Pavement Structure Design" which conforms to the Standards. In any event, all
reasonable costs associated with rehabilitation of Haul Route Plan roads will be borne solely by the
applicant including engineering design, construction, drainage, etc.
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ATTACHMENT A

Pueblo County 1041 Permit No. 2008-002 Compliance Documentation Matrix
Programmatic and Pueblo Dam Connection
Note: All sub-headers and conditions listed in columns 1 and 2 of the table below are taken verbatim from the 1041 Permit document.
1041 CONDITION
1041 Permit
Section

PROGRAMMATIC

1041 Condition

Applicant shall provide to the Department for review and approval, drainage calculations performed by a
Mitigation
professional engineer licensed to practice in the State of Colorado, detailed plans on the "Blow-Off
Appendix CR-8,
Valves".
Drainage
Calculations/Blowoff Valves, p. 27 of
28

Documentation of Compliance

Documentation of Compliance

For the list of work packages provided in Section II, the conditions of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

This commitment is not applicable to PDC per the following
statement included in the minutes of the SDS Meeting with the
Pueblo County Works Department held December 3, 2009. "For the
Pueblo Dam Connections, Pueblo County has no jurisdiction over the
Bureau of Reclamation and required Bureau permits. The only
Pueblo County Permit that may be required is the Pueblo County
Floodplain/Flood Hazard Area Development Permit."

The plans shall include any necessary drainage structures and erosion control measures and be
Mitigation
incorporated into the construction plans.
Appendix CR-8,
Project Detail, Item
1, p. 27 of 28
Applicant shall submit a Stormwater Management Plan accepted by the responsible jurisdiction to the
Mitigation
Department and incorporate that Stormwater Management Plan into the construction plans.
Appendix CR-9,
Stormwater
Management Plan,
p. 27 of 28
Mitigation
Appendix CR-10,
Future
Roadways/Utilities,
p. 27 of 28

Applicant shall not unreasonably prohibit the installation of future roadways and utilities across the utility
easement. Future roadways are expected to be surface crossings at existing grade for a typically defined
roadway section in the Pueblo County Roadway Design and Construction Standards today or as modified
in the future.

Applicant shall submit to Pueblo County, which reserves the right to review, the final construction plans
Mitigation
Appendix CR-11, and specifications, final Haul Route Plan, final Staging Area Plan, and other supporting documents and
to modify these conditions of approval based upon that review to conform to final documents.
Final
Plans/Specification
s, p. 28 of 28

WORK PACKAGE 1A: PUEBLO DAM CONNECTION
Construction
Document
References
None Applicable

This requirement is included in the referenced section of the
For the list of work packages provided in Section II, the conditions of this
specifications.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

Specifications:
01 57 13, 3.01 A

As no utility easements were acquired due to this work being
For the list of work packages provided in Section II, the conditions of this
completed on federal lands, this condition is not applicable to PDC.
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.

None Applicable

For the list of work packages provided in Section II, the conditions of this
mitigation appendix will be addressed in each work package’s construction
documents (plans, specifications and contract). Updates to Attachment A will
include references to the applicable sections of the construction documents.
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Due to Bureau of Reclamation confidentiality requirements for Pueblo None Applicable
Dam, the PDC (Work Package 1A) final plans and specifications
have not been formally submitted to Pueblo County. For the pipeline
work packages in Pueblo County, Colorado Springs Utilities will
provide Pueblo County with copies of the final plans and
specifications as part of the pre-construction coordination activities
associated with the given work package. Per the responses to
Mitigation Appendices CR-4 and CR-5, the submittal of a final Haul
Route Plan and final Staging Area Plan are not applicable to PDC.
However, a Haul Route Plan is included in the construction
documents.
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ATTACHMENT 6

Dewatering Activities & Excavation Locations in
Pueblo County
There were no dewatering activities or construction excavation activities that occurred in
Pueblo County during this reporting period. In future Pueblo County 1041 Permit
Quarterly Construction Report submittals, a narrative description of dewatering and
excavation locations will be provided.
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PUEBLO COUNTY 1041 PERMIT QUARTERLY CONSTRUCTION REPORT

JANUARY 2011
4TH QUARTER, CALENDAR YEAR 2010

ATTACHMENT 7

Work Outside Normal Work Hours Log
There were no construction activities that occurred outside normal work hours during this
reporting period. In future Pueblo County 1041 Permit Quarterly Construction Report
submittals, a log will be provided if work occurs outside normal work hours.
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